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LOCATION: Rocky Mountain National Park, Estes Park
vicinity, Larimer and Grand counties, '
Colorado
DATES OF
CONSTRUCTION: : 1860s8-1960s
DESIGN: Private parties, Larimer and Grand counties,

State of Colorado, National Park Service,
Bureau of Public Roads

ENGINEERING: Larimer and Grand counties, State of
Colorado, National Park Service, Bureau of
Puklic Roads

CONTRACTORS: Various
STRUCTURE TYPE: Park road system
. OWNER: National Park Service, Rocky Mountain

National Park

SIGNIFICANCE: The road system of Rocky Mountain National
Park contains the highest continuous highway
in the United States and the highest
elevation roads in the National Park Service
system. The roads were constructed by
various parties, including early pioneers,
state and county road departments, and by the
National Park Service and the Bureau of
Public Roads.

PROJECT :

INFORMATION: Docunmentation of the Rocky Mountain National
Park Road system was conducted in 1993 by the
Historic American Engineering Record. This
is an overview report for the project. HAER
No., C0-31, TRAIL RIDGE ROAD, and HAER No.
C0~73, FALL RIVER ROAD, contain more specific
information on the two principal park roads.

Richard H. Quin, HAER Historian, 1993
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Ihe Heart of the Rockies

Rocky Mountain National Park contains some of the most stunning
natural scenery of the Colorado Front Range. Soaring mountain
peaks, glaciers and snowfields, rivers, lakes and waterfalls, and
open parklands characterize this rugged country and are easily
accessible from the park roads. No other national park in the
Rocky Mountains contains such high terrain. Forty-six named peaks
in the park reach an elevation of 11,000’. The highest is Longs
Peak, which socars to 14,255’ and is one of the most prominent
landmarks in Colorado; streets in downtown Denver 70 miles away
are oriented toward its summit. Longs Peak is the northernmost
“fourteener;” no peak farther north in the Rockies reaches its
elevation.

High mountain peaks and ridges occupy most of the 265,197-acre
national park. Nearly a third of the area is located above
timberline, in this region generally located at about 10,500'-
11,000’ elevation., The Continental Divide wanders across the
park, though it does not necessarily follow the highest ridges as
it separates the watersheds of the Atlantic and Pacific oceans.
Several different ecosystems are present in the vast reservation,
including dense montane forests and open parks, a subalpine belt

1.' extending to timberline, and above, the wide-open alpine tundra.
Permanent snowfields cap some of the highest points and glaciers
extend down the higher wvalleys on the east side. Lower valleys
display the characteristic effects of other glaciers, long since
retreated, in thelr U-shaped forms. East and west sides of the
park exhibit differences, a result largely of varying precipita-
tion and solar exposure, but the most important factor determining
ecosystem type 1s elevation.

The mountain scenery and a wide variety of flora and fauna lure
nearly 3 million people to the park each year. Most come only for
the day, visiting the park for an average of six hours. Only a
small percentage take advantage of the park trail network and even
fewer stay overnight in the backcountry. Most are drawn just to
see the mountain scenery, confining their wvisits to a trip across
one of the magnificent park roads, perhaps incorporating quick
stops at visitor centers and interpretive turnouts. Car camping
is also popular, and in the summer season campgrounds freguently
fill early in the morning. Unlike some other national parks,
concessions inside the park are rather limited, though most
services are readily available in Estes Park, east of the main
park entrance, and in Grand Lake at the park’s southwest corner.

The national park preserves the heart of the north Colorado

Rockies in a semi-pristine state, though the terrain is not virgin

wilderness. Logging, grazing and early settlement changed some
‘I' aspects of the lower valleys in the nineteenth century, and

“
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massive irrigation projects diverted some park streams in the twen-
tieth. The national park itself treats the landscape as a

resource to be managed. Park developments and utilities, fire and
wildlife management practices, and backcountry trails and :
developments have all altered the natural environment. The
greatest impact on the landscape has been from the park road
system, the focus of this study.

Park roads offer visitors glimpses of all the main park
ecosystems. The most dramatic route is the Trail Ridge Road,
which takes the motorist from the prairie fringe at around 8,000’
elevation to a high point of 12,183'. This is the highest
continuous highway in the United States and the highest road in
the national park system. The eastern segment of the old Fall
River Road offers visitors a more primitive motoring experience;
the narrow unpaved segment climbing to Fall River Pass is little
changed from the original primitive road completed in 1920. Spur
roads lead to Bear Lake and Glacier Basin, and into Wild Basin on
the eastern side of the range. Most of the roads are internally
connected, though the Longs Peak and Wild Basin roads are acces-
sible only from Colorado Highway 7 east of the park boundary.

. Unlike the situation in many other national parks, the road system
' of Rocky Mountain National Park is not the result of a park master
plan, but rather an adaptation of a network of existing state,

county roads and private roads. The Fall River Road was
constructed by the state and by Larimer and Grand counties as a
scenic route across the mountains between Estes Park and Grand
Lake for the purpose of encourage tourism to what was being
promoted as the “American Switzerland.” Other roads in the Bear
Lake, Moraine Park, and Wild Basin areas were built as county or
private roads to small holdings which predated the establishment
of the park in 1915. The Trail Ridge Road, the park’s principal
highway, was built as a replacement to the Fall River Road and
follows a part of the old road’s alignment. Only a few spur roads
and connectors were planned and built by the park, though all
roadways within the park boundaries are now under park
maintenance.

This study presents an overview of the development of the park
road “system.” It establishes an historical context and
chronicles the construction of the early pioneer roads into the
area and the construction of the first planned county and state
roads built before the establishment of the park. It then details
the struggle between the newly-created park and Park Service
against the state and powerful tourism interests to gain full
jurisdiction over the roads inside the park. Following this is
the story of the construction of the Fall River Road, the first
‘I’ transmontane road through the area. This road was completed as

e —
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automobile tourism became increasingly popular, and for the next
two decades the park was the most popular in the country.
Increasing pressures on the steep Fall River route prompted the
Park Service to call in the Bureau of Public Roads to construct a
paved highway with easier grades across the mountains. Following
the completion of the Trail Ridge Road, some internal roads were
relocated or reconstructed, but otherwise the system had become
established. The new “high-gear” Trail Ridge Road proved to be
and remains a major attraction in the park, attracting the
majority of the nearly three million visitors who come to the park
each year. Such popularity comes at a price, and this study
concludes with a discussion of the effects of heavy use on the
road system and park resources.

In addition to this overview are road reports on the Fall River
Road [HAER No. C0-73] and the Trail Ridge Road [HAER No. C0O-31].
These reports contain much more specific information on the
engineering and construction of the two roads. Alsoc available in
this collection are 19 large-format photographs prepared by Arnold
Thalmeier for the NPS Rocky Mountain Regional Office and 31 large-
format photographs prepared by HAER project photographer Brian C.
Grogan.

The Challepnge of the Mountains

Early American adventurers once considered the Rocky Mountains
impenetrable, but native peoples of the Ute and Arapahoe tribes
had long frequented the area, passing back and forth through the
mountain chain between their homes on the west side of the range
and the prime hunting grounds at what is now Estes Park and
farther east on the plains. By the late 18503, they had
apparently vacated the central Rockies, although the Utes raided
along the St. Vrain River east of mountains in 1865.1

In 1314, some elderly Arapahoe were invited back to Estes Park to
help identify and name some of the mountains and other features in
the area. They identified the park trail over Fall River Pass as
their ethebaw, or the "Dog Trail," so-called because they used
dogs to pull their travois in passing over the path. The Trail
Ridge Trail they called taieonbaa, or "Where the Children Walked,"
as the trail was so steep that children had te walk. This latter
trail was a favorite crossing for the Utes as well, and they
supposedly marked the route with stone cairns. Numerous other
Indian trails passed through the area, but these two are noted

1 Lloyd K. Musselman, Rocky Mountain National Park
Administrative History, 1915-1971 (Washington, D.C.: Naticnal Park
Service, Office of Architecture and History, Eastern Service
Center, 1971), 4.
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here as the Fall River and Trail Ridge roads would later follow
their general routes.?

Colonial powers paid little attention to this harsh landscape.
Spain had a claim on what is now Colorado in the eighteenth and
part of the nineteenth century, but its explorers and missionaries
evidently did not enter the region now encompassed within the
park. French voyageurs plied a number of Colorado rivers and
streams, but likewise there is no account of their visiting the
present park area. Various early trappers ranged through the
mountains, but again did not enter the park boundaries.

In 1806, an official expedition under Lt. Zebulon Pike entered the
Colorado country and spotted the high peak dominating the north
central Rockles. Sixteen years later, another expedition under
Major Stephen H. Long approached the base of the mountain along
the South Platte River, and the lofty eminence was subsequently
named after Long (Longs Peak, 14,255’). Other expeditions under
generals Henry Dodge (1835) and John C. Frémont (1842) entered the
Rocky Mountain region, and trappers like Andrew Sublette and Louis
Vasgquez exploited its wvalleys, but all of these parties seem to
have steered away from the high rugged central part of the range.
One hunter, Rufus B. Sage, was in the Big Thompson River drainage
in 1843 and may have entered Estes Park, though his account is not
specific on this point.3

The first white men known with certainty to have entered the area
were Joel Estes (1806-1875) and his son, Milton, who followed game
trails from Fort Lupton west into a series of broad meadows along
the Big Thompson in October 1859. Joel Estes laild claim to the
empty mountain park and several years later relocated his family
there. The Estes established a cattle ranch, supplementing their
income by hunting and selling game and skins in Denver. Within a
few years, health seekers, campers and climbers began to seek out
the mountains. Joel Estes improved a primitive game trail from
Lyons into a rough wagon track by 1866, and the Estes family began
catering to early mountain visitors; one of them, William Byers,
the editor of the Rocky Mountain News and leader of an unsuc-
cessful 1864 attempt on Longs Peak, named the meadow lands "Estes

2 Mary Lyons Calrns, Grand Lake: The Pioneers (Denver, CO: The
World Press, 19%46), 71.

3 Diana Ackland and Janie Freeburyg, eds., The Rockies (Boston:
Houghton Mifflin Company, 1993), 149; Ray Allen Billington,
Westward to the Pacific (St. Louls, MO: Jefferson Natiocnal
Expansion Memorial Association, 1979), 36, 61; C.W. Buchholtz,
Rocky Mountain National Park: A History (Boulder: Colorado
Associliated University Press, 1983), 36-40.
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Park" on account of the family’s hospitality. The winters proved
too harsh for the Estes, though, and in 1869 they relocated to New
Mexico, never to return.d

Griffith J. Evans, a Welsh immigrant, acquired the Estes holdings
about 1870 and operated his own cattle ranch. Like Estes, Evans
catered to mountain visitors, offering sleeping cabins and
providing meals in his household. Another early arrival was one
James Nugent, known as “Rocky Mountain Jim,” a trapper and alleged
desperado. Nugent settled in Muggins Gulch on the solitary
approach trail to Estes Park. He occasionally guided tourist
parties but was considered a recluse and a potentially dangerous
man. Evans and Nugent improved the rough wagon route into Estes
Park, cutting away brush and removing stones; however, the route
was still described as "a road only by courtesy." Rocks, stream
crossings, and steep grades inhibited easy access to the area.s

Ancther important early settler was Abner E. Sprague, who visited
Estes Park in 1868 and returned in 1875 with a schoolmate,
Clarence Chubbock, laying claim to a tract in the broad meadows of
Willow [Moraine] Park, up the Big Thompson from Estes Park. Like
Joel Estes and Griff Evans, Sprague soon catered to the increasing
numbers of mountain tourists, erecting sleeping cabins and
providing board in his home.¢ Sprague’s lodge became one of the
most popular retreats in the mountains. More settlers filed
claims on other tracts, as property not already patented remained
a part of the public domain, and was available for redemption.

The settlement surge reflects the rapid growth of the Colorado
Territory, which became a state in 1876,

In the early 1B870s, Alexander Q. McGregor, a Wisconsin attorney,
settled on the north edge of Estes Park and received a grant from
the Colorado Territorial Legislature to construct and maintain a
toll road inteo the area. McGregor's road, which opened in 1875,
followed the North St. Vrain River up from the present site of

1 Musselman, 4; H. E. Rensch, Historical Background for the
Rocky Mountain National Park (Berkeley, CA: National Park Service,
Field Division of Education, 1835%5), 1; June E. Carothers, Estes
Park, Past and Present (Denver, CO: The University of Denver
Press, 1951), 20-22, 56. Byers was a member of the August 1868
party which was the first to attain the Longs Peak summit.

5 Carothers, 57; F. Ross Holland, Jr, Rocky Mountain National
Park: Historical Background Data (Denver, CO: National Park
Service, Office of History and Historic Architecture, Western
Service Center, March 1971), 35-36.

¢ Holland, 19%-20, 39.
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Lyons, then crossed over the intervening ridge to the Big Thompson
River valley for the final approach to Estes Park. McGregor
formed two stock companies; the Estes Park Wagon Road Company
(1875), which built the road, and the Estes Park Toll Road Company
(1879), which collected the tolls. McGregor sold out soon after-
wards, and the new owners raised the rates, angering the settlers
at Estes Park who depended on the road. Litigation ensued, and by
the turn of the century the route became a free road.’?

In the spring of 1876, the Rev. Elkanah J. Lamb and his son,
Carlyle, cut a rcad from Estes Park to their holdings at the base
of Longs Peak. The Lambs boarded visitors and guided parties up
Longs Peak. Their road passed Lily Lake on roughly the same route
as now followed by Colorado Highway 7. Lamb claimed he had a
right to collect tolls, and instituted a particularly noxiocus
method to garner the charges.

The toll gate was at the south end near the house [Lamb's]

and the gate was left open so that visitors might go on up to

the house. Since this was the end of the road, the visitor

had to return the way he came. When he turned to leave, he

would find the gate closed and one of the Lambs on duty. He
. was then asked to pay the toll for both ways.®8

In 1872, the Right Honorable Windham Thomas Wyndham=Quin, Fourth
Earl of Dunraven and Mount Earl, visited Estes Park to take in the
fine hunting the area afforded. Impressed by the rugged scenery
and abundant game, the Irish nobleman attempted to take over the
whole of Estes Park in 1874, stretching provisions of the
Homestead Act and the rights of preemption. His intent was to
establish a vast private hunting reserve. In 1877, noted
landscape painter Albert Bierstadt helped Dunraven select a site
for his "English Hotel," the first true tourist development in the
area. Although he failed in his attempt to control the entire
area, he managed to secure some 15,000 acres.?

An influx of new settlers put an end to Lord Dunraven's scheme.
Some settled on parcels that the earl had incorrectly patented,
others on the fringe of his holdings. Dunraven and his allies,
who included Griffith Evans, who had sold the old Estes holdings

7 Ibid., 57-58; Musselman, 77.

8 Holland, 59. Lamb, a United Brethren missionary, stated “If
they would not pay for spiritual guidance, I compelled them to
divide for material elevation.” [Glen Kaye, Longs Peak (Estes

. Park, CO: Rocky Mountain Nature Association, 1982), 4.]

9 Carothers, 34; Musselman, 5-7.
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to the Earl, attempted to protect Dunraven’s claims, and were met
with defiance and hostility from the settlers who refused to
relinguish their property. One of the resisters was Rocky
Mountain Jim in Muggins Gulch. 1In 1874, Jim was shot by Griff
Evans and died several months later., Supposedly, the quarrel was
rooted in his refusal to sell out to the “English Company,” but
Evans was subsequently acquitted after pleading he fired in self
defense. Abner Sprague was also pressured to sell out but he too
refused. Others remained on their own holdings, and new settlers
took up occupancy on other tracts, disrupting Dunraven’s plans.
Litigation over the land patents eventually reduced his holdings
to about 8,000 acres.

In the 1880s, Lord Dunraven became disillusioned at the failure of
his plans, and leased his reduced holdings to his manager,
Thecdore Whyte, and then to other parties. Dunraven left the area
for good late in the decade, and in 1907 scld his properties to B.
D. Sanborn and F. O. Stanley. The earl’s “English Hotel” burned
in 1911.10

F. O. Stanley, one of the new owners, had worked with his brother
to invent the famous Stanley Steamer automobile, and now focused
his attention on Estes Park, using part of his fortune to promote
the area as a tourist attraction. He constructed the grand
Stanley Hotel in 19%07-09, one of a series of palatial mountain
resort hotels constructed in Colorado to cater to the increasing
numbers of tourists and travelers. Stanley built an electric
power plant which served his hotel and Estes Park, and also
founded the wvillage's first bank. He also reconstructed the North
St. Vrain road from Lyons toc Estes Park, largely at his own
expense. Over this road he piloted one of his company’s steam
automobiles, the first motorized conveyance to reach the area.
Stanley was instrumental in the organization of the Estes Park
Protective and Improvement Associlation, a land-owners' alliance
which aimed to promote and protect the region’s rugged mountain
scenery. The group helped build the "High Line Drive,"™ a scenic
loop road leading into the present park area along the Fall River,
then climbing and crossing Deer Ridge before returning to Estes
Park along the Big Thompson.ll

While Estes Park evolved from a private domain to an embryonic
tourist center, the western slope of the mountalns attracted less
attention. Joseph Wescott settled at Grand Lake, the largest
natural lake in Colorado, in 1867. He hunted, fished, and

10

11 patricia M. Fazio, "Cragged Crusade: The Fight for Rocky
Mountain National Park, 1909-15" (MSS thesis, n.d.), 75-78.
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prospected in the surrounding mountains for silver and gold. A
few tourists began to seek ocut the area over the next decade. In
the late 1870s, settlers took up claims on the west and north
sides of the lake, and in 1876, Joe Shipler erected a cabin north
of Grand Lake on the North Fork of the Grand River (now the
Colorado River). Shipler opened a mine in the flank of what is
now known as Shipler Mountain, but it produced little and only
scant traces remain of his diggings.i2

Shipler’s enterprise was part of a small mining boom in the North
Fork area in the 1870s and 1880s. Miners formed small settlements
at Lulu City and Gaskil (Auburn) inside the present park
boundaries, opening mine operations at Specimen Mountain and in
the Never Summer Range. Grand Lake profited from supplying the
various operations with provisions and the first hotels were
established. In summer 1880, the primitive Stewart Toll Road was
constructed over Thunder Pass from Fort Collins to Lulu City.
Twice-weekly mail service began in August. The following month, a
stage road was completed from the mining camp down Grand River to
Grand Lake. By the end of the summer of 1881, Lulu City had a
population of five hundred, a dry goods store, an assay office,
two sawmills, the Godsmark and Parker Hotel, and several grocery
. and liquor stores,13

The boom, however, proved short-lived. The mines produced very
little ore, and it was generally of low grade. Plans for a
“concentrator” or smelter were never realized, and it proved too
costly to ship the unrefined ore to smelters farther away. By the
fall of 1883, Lulu City was largely abandoned, and mail service
ceased in November. The Colorado Miner reported in December that
bears and mountain lions had driven off most of the remaining
residents. Gaskil, several miles south in Bowen Gulch, was
similarly abandoned in 1886 .14

Ranching never became a mainstay of the local economy because
there was insufficient pasturage in the mountain parks, and the
mining boom had petered out. Consequentially, settlers in the
area catered increasingly to the growing numbers of tourists
attracted to the what publicists were calling the “American
Switzerland.” These tourists were attracted to the mountains by
the scenery, by the fine hunting and fishing the area afforded,
and by opportunities for camping or playing cowboy on a “dude

12 Cairns, 104-105; Glen Kaye, Lulu City, Colorado River Trail
{Estes Park, CO: Rocky Mountain Nature Association, 1983), 6~7.

. 13 Musselman, l11-14; Kaye, Lulu City, 8-10.
14 Kaye, Lulu City, 10-11; Buchholtz, 98.

e
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ranch.” Thanks to improved access by railway to Denver, more than
200,000 people a year were visiting Colorado by the late 1870s,
and many of these considered a mountain adventure an important
part of their trip. By the 1880s, parties were ¢limbing Longs -
Peak with regularity and campers were thronging the open parks.
Many paid local settlers for food and accommodations, and the
embryonic villages of Estes Park and Grand Lake gained new
importance as recreation centers. Estes Park, which promised
“Everything for the Tourist,” became more accessible when a new
road was constructed up the Big Thompson River canyon in 1904.
Grand Lake survived the collapse of the mining boom, served
briefly (1880-88) as county seat for Grand County, then became a
popular destination for fishermen and vacationers. Robert L.
"Squeaky Bob" Wheeler operated the first dude ranch in the area at
Phantom Valley; he called it "Camp Wheeler"™ or the "Hotel de
Hardscrabble. ™15

In May 1905, the core of the area later encompassed within Rocky
Mountain National Park was set aside as a forest reserve when
President Theodore Roosevelt extended the boundaries of Wyoming's
Medicine Bow Forest Reserve south into the Coloradoc Rockies. This
designation had been urged by agricultural interests around
Greeley and Fort Collins, who hoped to protect their mountain
water supply, which they had begun utilizing through a system of
irrigation ditches, from deterioration by over-harvesting of
timber.1® Although designation helped prevent rampant over-cutting
of Rocky Mountain timber, logging was still permitted, and the
Forest Service allowed mining and grazing to continue. Wildlife
management was an incidental focus under the forest program, and
some of the Forest Service’s first programs had decidedly mixed
results. Millions of trout were released in area streams (many of
which were exotic to the area and decimated the native cutthroat),
and elk were reintroduced to the region in 1913. The Forest
Service began promoting the establishment of an Estes Park “game
preserve” to protect the fauna.l?

Tourism was now the most important economic industry in the area,
and more concessions were established to provide for the steadily-
increasing number of visitors. Abner Sprague's holdings at
Moraine Park were bought out by his partner, J. D. Stead, in 1904.

15 Musselman, 1l1l4; Ackland and Freeburg, 175.

16 The forest reserves had been transferred from Interior
Department jurisdiction tc the United States Department of
Agriculture three years earlier. In 1907, they were renamed
"National Forests.”

17 Fazic, 50-50A; Buchholtz, 130.
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Sprague opened another lodge on the Bear Lake Road six years
later, adding an annex in 1916. The property operated under
various hands until the late 1950s. The original Sprague property
was subsequently known as Stead's Ranch. Another lodge in Moraine
Park, the Brinwood, operated from 1910 until the late 1950s, as
did Dr. William J. Workman's Fern Lake Lodge three miles up the
Big Thompson. In the late 1950s and early 1960s, the National
Park Service acguired all of these inholdings and subseguently
removed most traces of the improvements. Some other inns and
lodges which once operated in the area now encompassed within the
park included the Deer Ridge Chalets, Bear Lake Lodge, Sprague's
Hotel in Glacier Basin, the Fall River Lodge resort below
Horseshoe Falls, and the Horseshoe Inn, designed by Frank Lloyd
Wright in 1907.18

The Nat i 1 park C .
Scoon after the turn of the century, a movement began to set aside
the central Rockies as a national park organized along the lines
of Yellowstone, Yosemite, and other early parks. Supporters
claimed naticnal park designation would protect the area from the
ravages of logging, mining and grazing, and attract many

. additional visitors, benefiting area hotels and businesses.

The cause was championed by Enos Abijah Mills (1870-1922), a
Kansas native who relcocated to the Longs Peak area in 1884, He
climbed Longs Peak in 1885 and became a c¢limbing guide for the
Rev. Elkanah Lamb three years later.l? Over the next decade and a
half, Mills worked some winters as a miner in Montana, but
generally returned to Estes Park, where he filed a homestead claim
adjacent to Lamb and constructed a rustic cabin in the shadow of
Longs Peak. Later this became his permanent home.

In 1889, Mills traveled to California and met naturalist John
Muir, then in the final stages of the campaign to create Yosemite
National Park. Muir urged Mills to take up the cause of
conservation and natural history and spoke of the values of
national parks. Mills visited the redwocds, Yosemite, Dzath
Valley, and Yellowstone National Park, and convinced himself that
his north Colorado mountains should be likewise be set aside as a
national park. Mills wanted the central Rockies from Longs Peak
south to Pikes Peak protected, lest timber interests, miners and
ranchers despoil the area. Mills wrote hundreds of letters on
behalf of the proposed park, sent regular articles to a Denver
newspaper and the Saturday Evening Post, and spoke broadly on the

i8 Heolland, 40-45.

. 1% Fazic, 9.
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merits of preserving the mountain environment. In 1905, he

published The Story of Estes Park and a Guide Book, the first
guide to the area. Mills acquired the Longs Peak Inn from the
Lambs in 1902 and devoted his energies to the national park
campaign. 20

The major opponent of national park designation was H. N. Wheeler,
Chief Forester of the Medicine Bow National Forest which then
included the mountains around Estes Park. Wheeler favored instead
the creation of a game refuge at Estes Park, extending from the
Cache la Poudre River east through the foothills to Estes Park.
Mills, however, desired more than just a game refuge: he wanted a
much larger area, comprising more than a thousand square miles of
the central Rockies, protected as the "Estes National Park and
Game Preserve."2l The Forest Service maintained that a game
reserve under its jurisdiction would offer adequate protection,
and subsequently tried to block establishment of a national park.
In doing so the agency incurred the wrath of Enos A. Mills.
Although Mills was to work two years for the Forest Service as a
lecturer, he soon came to violently distrust his former employer’'s
motives in opposing the park.

. In 1910, Mills convinced J. Horace McFarland, president of the
influential American Civic Association, of the need for the "park
idea.”" McFarland agreed to help but cautioned that the park could
probably only be realized once a "Bureau of National Parks" had
been created.22 At the time, the existing parks were administered
as separate units by the departments of the Interior and
Agriculture, and the national monuments were divided among several
departments. McFarland, one of the great supporters of the
national parks, advised Mills throughout the campaign. He
perscnally socught support from Washington officials with whom he
had considerable connections and influence, and attempted to
restrain Mills from making impolitic attacks on the Forest Service
and other park opponents.

The Estes Park Protective and Improvement Association, organized
by F. 0. Stanley and other local business interests, endorsed the
creation of a 600,000-acre (935 square mile) natiocnal park,
although the group insisted that the rights of property owners,
except for hunting, would be preserved. Timber cutting would be
restricted to local use, mining could continue, and only local
livestock would be permitted. Such an arrangement would have

26 Thid., 4, 32; Buchholtz, 126.
. 2} Musselman, 18-19.
22 Musselman, 20.
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provided the tourism boost that could be expected from a national
park while allowing property owners to continue to do as they
pleased. A smaller local property owners' association, the "Front
Ranger Settlers' League," came out against the park plan, citing
economic considerations. Enos Mills maintained the faction, which
was largely composed of his neighbors near Longs Peak, was
subsidized by the U.S. Forest Service. Mills was by this point
almost paranoid concerning the Forest Service, which he considered
"the enemy of human liberty" and the chief obstacle to national
park designation.23

In 1911, Mills conducted a nationwide speaking tour on behalf of
the park en route to Washington, D.C. There, Mills met with
Secretary of the Interior Walter Fisher, Utah Senator Reed Smoot,
and President William Howard Taft. However, he received no
encouragement for his proposal. Undaunted, he returned to
Colorado and garnered state support. Mills gained an important
ally the next year when the Coloradc Mountain Club was organized.
Club president James Grafton Rogers drew up the first proposal for
the boundaries of the park and drafted the parks bills submitted
before Congress. The Denver attorney advised Mills throughout the
final stages of the campaign and deserves much of the credit for
the park’s enactment. The Denver Chamber of Commerce, the Denver
Real Estate Exchange, the Denver chapter of the Daughters of the
American Revolution, the Boulder and Greeley commercial clubs, and
the Colorado State Federation of Womens' Clubs all endorsed the
project .24

With local support burgeoning, the Colorado state legislature in
February 1913 passed a "memorial" to Congress calling for enact-
ment of the park bill. The Colorado congressional delegation in
Washington united to work towards passage of an enabling act, and
state Democratic Party candidates ran on a platform supporting the
park concept in the 1914 elections. Backers pointed out that
56,000 people visited the region in 1914 and that more than 10,000
automobiles travelled the partially completed roads into the
mountains each year.25

The proposed boundary, including most of the Front Range from
Mount Evans north to the Cache la Poudre, was greatly reduced due
to opposition from property owners and local governments on the
fringe of the area. Robert B. Marshall of the U.S. Geological
Survey, sent to investigate the proposed park, suggested a revised

23 Ipid., 21; Fazio, 89-90, 115-16.
24 Musselman, 22-23.

25 Ibid., 23~24; Buchholtz, 136.
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Although Enos Mills and his allies sought a 1,000-square mile national park extending south to Mt, Evans (east of Georgetown)
north to the headwaters of the Cache l1a Poudre River, opposition from property owners and local governments discouraged such a
large reservation. In 1913, Robert Marshall of the U.S. Geological Survey proposed this 700-acre boundary extending south to
Rollins Pass. Even this proved 1o be too encompassing, and the final 1915 boundaries were set to include only 358 1/2 square miles.

Q‘his map shows the status of early approach roads from Denver. The route of the proposed Fall Rive Road is interestingly shown as
following Tombstone Ridge, the route taken by the later Trail Ridge Road. Estes Park is already connected to Loveland and Lyons
by “automobile stage routes.” Map: Rocky Mountain National Park Historical Cotlection.
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boundary of about 700 square miles in a 1913 report. Even this
proved too encompassing to maintain political support, and the
final boundary was set at 358 1/2 square miles, about a third of
what Mills and his allies wanted.26

The park bill with the revised boundary passed the House on 12
January 1915, The Senate passed an amended form of the bill the
following day, and on 26 January, the act creating Rocky Mountain
National Park was signed into law by President Woodrow Wilson.27
On 4 September 1915, several hundred people gathered at Horseshoe
Park for a brief dedication ceremony. State and federal officials
spoke to the crowd and the national anthem was sung.
Significantly, photographs show several automobiles and a couple
of motorcycles parked to the side, a harbinger of the importance
that park roads would command in the not too distant future.2?8

The new park was ill prepared for the onslaught of visitors who
quickly flocked to the area. Rocky Mountain National Park was the
most conveniently located of the great mountain parks, only 60
miles from Denver and much closer to railheads at Lyons and
Granby. However, the first visitors found touring the park itself
difficult, as the park road “system” consisted of a series of
unpaved and unconnected dead-end roads.

The Department of the Interior sent C. R. Trowbridge, a veteran of
the Philippine insurrection and recently chief of the secret
service of the City of Manilla, to organize the new national park.
Trowbridge was given the title "Acting Supervisor" and provided
with three rangers and an annual budget of only $10,000. He was
not assigned an automobile and had to hire one at times to make
trips into the park; he soon urged the Interior Department to
purchase a two-seated vehicle for patrols and inspections.2?

Trowbridge found few roads in the new park and most of these were
in poor condition. He described them in first annual report to
the Secretary of the Interior. Trowbridge reported that the Fall
River Road had been constructed for a distance of two miles into
the park with convict labor, and work on the next three-mile
section was underway under contract by the State of Colorado at a

26 Fazio, 92.

27 Musselman, 26-27; C. R. Trowbridge, Acting Supervisor,
Rocky Mountain National Park, Supervisor's Annual Report, 1915, 1.
The enabling act was Public Law 238, 63rd Congress.

28 Buchholtz, 104.

29 Musselman, 29; Trowbridge, Superviscor's Annual Report,
1915, 30, 33.
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cost of $18,000, of which $2,500 had been pledged by the
Department of the Interior.30 Completion of the road was a matter
of urgency to Trowbridge; until it was completed, administration
of the park was very difficult, as a trip between Estes Park and
Grand Lake required a long passage around the park to the south
over Berthoud Pass, or by rail through the Moffat Tunnel.

Trowbridge also reported on the "Road to Sprague's," the 1 1/2
mile track constructed by Abner Sprague at his own expense. This
road ran parallel to Glacier Creek to Sprague's resort in Glacier
Basin and was in fair condition, though Trowbridge recommended "an
expenditure of $100 would improve it considerably.” A private
road led from Sprague's resort two miles west toward Bear Lake,
but was in poor condition. At least $300 would have to be spent
to make it passable for automobiles.3! These two roads would
eventually be reconstructed and become the park’s Bear Lake Road.

In the south part of the park, the Arbuckle Supply & Water Company
had built a 1 1/2 mile road entering the park at Copeland Lake and
running west inte the Wild Basin area to serve the company’s
storage dams. This road was in poor condition and suitable only
for horse-drawn conveyances. Another rough track led a half mile
. into the park to the Mill Creek Ranger Station, but could only be
traveled by horse. Trowbridge reported that most of the traffic
consisted of locals removing firewood from the "Pole Patch" near
the ranger station. Another track led up Beaver Creek from
Horseshoe Park area for 1 1/4 miles. This road had been built in
1910 to remove timber and was in no condition for automobiles,.32

On the west side of the park, Grand County road had just completed
a new road extending north 1 3/4 miles from Grand Lake. This was
an excellent road, at least 16’ wide and with a controlling grade
of less that 1 percent. The road was planned to connect with the
Fall River Road and serve as its west segment.32 All the roads
Trowbridge reported on had been built by private interests, except
for the Fall River Road then under construction by the state and
by Larimer and Grand counties.

Some work was done on the lesser roads during the 1916 seascn.

The "Road to Sprague's" was acquired and improved with park funds,
and the Bear lLake extension was reconstructed as far as the
Bierstadt Lake trailhead. Automobliles were already making this

36 Trowbridge, Supervisor's Annual Report, 1515, 3.
3t Ibid., 4-5.
32 Ibid-’ 4-6, 22-

. 33 Ibid., 6.

S —



ROCKY MOUNTAIN NATIONAL PARK ROADS
HAER NO. CO-78

. (page 1.6)
I+

scenic trip. The Copeland Lake Road was improved, but the Mill
Creek and Beaver Creek roads remained in poor condition, unsuited
to automobile traffic. The park managed to stretch its limited
funds for some repairs; a wagon bridge was constructed across
Glacier Creek in Bartholdt Park (Glacier Basin) at a cost of
$47.00, and Trowbridge reported that Park Ranger Reed Higby built
a wagon bridge on the Wild Basin Road at a cost of only 20 cents!34

Trowbridge’s 1916 report refers to a "Sand Beach Lake Road"” as
running parallel to the Copeland Lake Road, but it was in such
condition as to be little more than a trail. Citizens in Allens
Park (Allenspark) asked for improvements, but nothing could be
done under the existing budget. This road had been alsc construc-
ted by the Arbuckle Water and Supply Company for access to its
storage reservolr at Sandbeach Lake. A 1917 map shows the “road”
terminating on the Allenspark-Estes Park road in Meeker Park.35
The present Sandbeach Lake Trail follows part of the old roadway
line, though it is difficult to imagine wagons or other wvehicles
as ever having traveld this steep route.

The year 1916 marked the birth of the National Park Service, which
was charged with administration of the various national parks and

‘I’ sundry national monuments. The Park Service, created only
seventeen months after the establishment of Rocky Mountain
National Park, was able to provide more effective support for the
new park. Supervisor Trowbridge, who had roughly organized the
park’s administration for the Interior Department, was replaced by
the first official park superintendent, former Army captain and
forest ranger L. C. Way. Way had served briefly as acting chief
ranger and was familiar with the challenge.36

Way's 1917 annual report stated that the Beaver Creek Road had
fallen into worse condition and was now suitable only for logging
access. The "Bear Lake-Sprague Road"” was in better condition and
was being used extensively by tourist parties; he recommended its
extension all the way to Bear Lake. This was the only rocad in the
park under National Park Service jurisdiction. The others were
county roads in generally poor condition, and Way urged that they
be acquired immediately by the federal government. He also
reported several accidents between motor vehicles and equestrians,
one of which broke a horse's leg. Much work still had to be done

34 Ibid.; Idem, Supervisor's Monthly Report, August 1916, 2.

35 Idem, Supervisor's Monthly Report, August 1516, 5-6; Map in
National Park Service, “Rocky Mountain National Park, Season of
. 1917, brochure (Washington, D.C.: National Park Service, 1517).

36 Musselman, 29.
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to make the park accessible. Whether easily accessible or not,
the number of visitors was increasing rapidly. Way estimated that
120,000 people visited the park in 1917, and 20,000 vehicles had
motored over its roads.37 Unfortunately, the discontiguous park
roads were entirely inadequate to meet the new demands.

Acting Chief Ranger R. A. Kennedy reported on the precarious state
of the park’s road system in the fall of 1917.

. numerous complaints on road conditions have been
received in this coffice. Owing to a lack of funds,
however, we were unable to remedy the situation. While
none of the roads are dangerously defective at this
time, they are rapidly growing worse. With each month's
neglect the initial cost of maintenance will greatly
increase, and unless funds are soon provided conditions
will become so deplorable that pleasurable travel will
be impossible.38

The park was severely hampered by the restriction in the park
enactment act limiting the annual budget to $10,000. Furthermore,
only five miles of the park road system was under federal

. jurisdiction, while the other fifty or so miles remained state or
county roads. The park was prohibited from expending any funds on
non—~federal roads, and consequently could not be responsible for
the required maintenance. The state and counties performed some
road work on their sections. Larimer County allocated $1,500 in
1918 for its segment, and established a road camp at Moraine Park
from which crews did work on the Fall River, Longs Peak, High
Drive and Wind River roads.3?

Some limited work was done by the National Park Service, inc¢luding
construction of a spur road into Glacier Basin in 1917 and 1918.
Other work was done under contract. The Rocky Mountain
Transportation Company funded some construction on the Fall River
Road in 1918, and a section of road between the Brinwood Hotel in
Moraine Park and "The Pool" (two miles up the Big Thompson River)
was financed in part by private parties, as was a one-mile cut-off
on the Glacier Basin Road.i0 It was difficult to plan in terms of
a park road system because responsibilities for the various roads
were shared by so many parties.

37 L. C. Way, Chief Ranger In Charge, Rocky Mountain National
Park, Acting Superintendent's Annual Report, 1817, 3-6.

38 Quoted in Musselman, 80.

. 39 Ibid-, 80—81.
40 Ibid., 81.
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The National Park Service published "Useful Hints to Motorists™
for the Rocky Mountain National Park 1817 season. The pamphlet
outlined general regulations for the use of automobiles in the
park. No permits were required, but cars could only enter and
leave the park between 6:30 AM and 9:30 PM. The speed limit was
12 miles an hour, except on the few straight stretches, where 20
miles per hour was permissible. Horns were to be sounded when
arproaching curves, vehicles, pedestrians, and saddle animals.
Automobiles were required to keep a distance of at least 50 yards
from other conveyances except when passing, and had to keep their
gears enmeshed except when shifting. Horse teams had the right of
way. Motorists were reguired to carry at least one spare tire.
The government disclaimed any responsibility for accidents.4l

Despite the park regulations and "useful hints," some motorists
showed little concern for other park users. Frank Lundy Webster
wrote an account of his experiences with "road hogs" at Rocky
Mountain National Park in an August 1917 article in the Denver
Post. Webster declared that he was "disgusted with the freguent
exhibitions of ill manners shown on the roads.” He complained
that speeding automobiles nearly ran his horse team off the road,
that other horsemen blocked the road with their casual meandering,
and that strolling hikers sauntered down the roads oblivious to
other traffic.4?

Even worse was the car camper, the "first cousin of the road hog."
The new park was not able to establish public campgrounds for
several years, and campers simply chose sites along roads both
inside and outside the park. Webster described the typical car
camper as having

no respect for private property rights, no consideration
for the beauties of nature he has come, presumably, to
admire. "No Camping" and "No Trespassing" signs he is
blind to. ©n the public domain or on private grounds,

41 National Park Service, "Rocky Mountain National Park:
Useful Hints to Motorists," Washington, D.C.: National Park
Service, 1917; U.S. Department of the Interior, National Park
Service, General Information Regarding Rocky Mountain National
Park, Season of 1917 (Washington, D.C.: Government Printing
Office, 1917), 20-22; Glen Kaye, Trail Ridge (Estes Park, CO:
Rocky Mountain Nature Association, 1982), 2.

42 Frank Lundy Webster, "Road Hogs in Machines, On Horseback
and Afoot Infest the Mountain Roads: Experiences in Beautiful
National Park Show Need of Educating Many to Show Common
Courtesies When Beyond Traffic Officers' Rule,"™ The Denver [CO]
Post, 26 August 1917.
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where he elects to pitch his camp, he builds fires under
trees and destroys them. When he departs he leaves tin
cans, boxes and all sorts of rubbish to disfigure the
landscape.43

The first reported fatality on the park road system occurred on

22 August 1918, when a car driven by the Rev. E. F. Kimmelahue, of
Monmouth, Illinois, veered off the incomplete Fall River Road,
killing his wife, two sons, and another passenger. Twenty-two
minor accidents were reported, mostly involving mishaps between
automobiles and saddle horses. Superintendent Way admitted that
such accidents were "unavoidable" as he could only assign one
ranger to deal with the thousands of automobiles now entering the
park.4d

The park was able to make only minimal improvements through this
period. The Glacier Basin Road was extended to connect with the
Mill Creek Road in 1918. Part cof this distance crossed private
inholdings, causing the status of the road (as a county road or
park road) to be in question for some time.45

Unlike a number of the other parks, no entrance stations were
operated at Rocky Mountain in the early years, so an accurate
count of visitors and vehicles entering the park could not be
cbhtained. The park did utilize checkers on the Estes Park and
Longs Peak roads to count automobiles and their occupants from 30
May to 1 October; these were employed by the Tourist and Publicity
Bureau of the Denver Civic and Commercial Association but operated
under the direction of the park superintendent. In the off
season, visitor counts were obtained from hotel registers. The
numbers indicated that the new Rocky Mountain National Park was
the most popular in the system. In 198198, park visits were
estimated at 169,492 persons, more than the total visitation for
Yellowstone, Yosemite, Sequoia and Glacier national parks
combined. 46

43 Thid.
14 Way, Superintendent’s Annual Report, 1919, 42-43.

45 Way to Stephen T. Mather, Director, National Park Service,
28 September 1918. Filed with Way, Superintendent's Annual
Report, 1918.

46 Ihid., 5-6; “1,000,000 Tourists Come to Coloradoe During
1819 Season: Denver Makes Rapid Strides in Placing Herself Before
the Nation as Tourist Center of Rocky Mountains and Gateway to
National Parks,” The Denver [CQ] Post, 1 January 1920,
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Superintendent Way complained that road maintenance was a major
problem caused largely by the difficult weather conditions of the
mountainous region. In his 1919 annual report, he warned that it
was becoming impossible to maintain even the limited park road
system with his small budget.

Due to the extreme dryness this season, it has been
practically impossible to keep roads in good condition,
and especially so, since no adequate drainage is
possible. Surfacing during the dry spells is readily
ground to dust and carried off the right of way by
suction and winds, and even light rains would cause ruts
and waste tons of material, by depositing in forest
growths alongside the roads, or carrying into streams.
We have done all we could to overcome this, but the
small amount of money available for all work permits
only an infinitesimal amount of drainage work, and we
must concentrate our efforts on dangerous stretches and
on bridges, making them passable and safe for the
season. It is impossible, under present allotments, to
do any permanent work, for there are so many places to
cover, 47

Merely maintaining the roadway surfaces was a major maintenance
concern. None of the roads had a permanent surface, and crews
were continually blading and repairing the exposed dirt roads.
Due to the rocky nature of the terrain, rocks and boulders were
frequently exposed and had to be removed. The crews had tc blast
larger rocks from the roadbed, then move in with horse-drawn
blades to reshape the road. This work was seemingly endless. 8

The superintendent cautioned that the condition of the park
bridges was becoming critical. BAll were of wood construction, had
been in place for a number of years, and were in "dangerous
condition.™ Three gave way under the weight of touring cars over
the last season alone. Way urged immediate replacement of all the
park bridges, as an examination showed that "not one bridge within
the National Park has a sufficient factor of safety for the travel
carried. "439

State Highway Commissioner E. A. Sommers inspected the wvarious
roads in the park in May 1919 in the company of Superintendent
Way, and expressed indignation at Larimer County for allowing the

47 Way, Superintendent's Annual Report, 1219, 15-16,.
. 48 Tdem, Superintendent's Monthly Report, August 1920, 6-7.

49 Idem, Superintendent's Annual Report, 1919, 15-16.
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incomplete Fall River Road and the approach roads to the park to
fall into deplorable condition. He pledged that the state would
spend ten to twenty thousand dollars to place the roads in "first
class condition,"™ including the placement of concrete culverts and
the construction of concrete bridges.5¢

Congress finally removed the $10,000 annual budget limitation in
awarding a $60,000 appropriation for Rocky Mountain National Park
for fiscal year 1920. The increased appropriation allowed for
considerable improvement to the park roads. The state and county
improved the short Longs Peak Road. Park crews graded and
improved drainage on the Moraine Park Road, and carried out exten-
sive work on the Glacier Basin road. According to Superintendent
Way's annual report, by the end of 1820 the roads were in better
condition than at any time in the last four years.5l

Fall River Road Completed
In 1913, two years before the establishment of the national park,
Larimer and Grand counties and the State of Colorado began
construction of the transmontane road connecting Estes Park and
Grand Lake. The road would enter the park from Estes Park along
. the Fall River, climb to Fall River Pass, cross the Continental
Divide at Milner Pass, then drop to the Kawuneechee Valley of the
Grand (Colorado) river for the final run south to Grand Lake. The
state and the counties hoped the road would attract tourists to
the mountain region by making possible a scenic circle auto tour
through the Rockies from Denver, returning via Berthoud Pass. In
June, the commissioners of Larimer County entered into an
agreement with the Colorado state highway department to construct
the Fall River Road. Grand County agreed to improve the old wagon
road leading north from Grand Lake as the western segment of the
new transmontane route.32

Construction began in August 1913 using convicts from the Colorade
State Penitentiary at Canon City. The convicts were guartered in
rough log cabins in upper Horseshoe Park and began work on the
eastern segment. Colorado Governor Elias M. Ammons visited the
project in June 1914 and predicted that the work would be

50 Way, Superintendent's Monthly Report, May 1919, 4.

51 Idem, Superintendent’s Annual Report, 1920, 12-14;
Musselman, 81-83.

52 Kaye, Trail Ridge, 2; T. Ferrell Atkins, Ranger/Historian,
'I' Rocky Mountain National Park, “Fall River Road, Historical
Background,” Fall River file, RMNPHC.
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completed quickly;53 this was not to be the case, however, as it
would be another six years before the Fall River Road opened.

The convict work pressed ahead slowly and by the end of 1914 the
road had been built only as far as Horseshoe Falls, a distance of
about a mile.3¢ Unspecified complaints about the convicts brought
about their replacement soon afterwards by contractors employed by
Larimer and Grand counties.

Soon after the establishment of Rocky Mountain National Park in
1915, acting park supervisor Trowbridge reported that the road had
been completed to just above Chasm Falls, about two miles above
Horseshoe Park. He stated that the road was in fair condition but
too narrow, being only 8’-10’ wide in places. The road climbed
above Chasm Falls on a 12 percent grade, and the seccond switchkack
was so narrow that cars had to make a “seesaw” movement around the
turn. Park crews were widening switchbacks and constructing
retaining walls to keep cars from veering off the cliffs but the
road was clearly substandard and needed major reconstruction;
however, he recommended against further construction until a full
survey was made of the remaining work.3>

This survey was carried out by the U.S. Geclogical Survey in 18916.
The report indicated that 16.13 miles remained to be constructed.
Supervisor Trowbridge was instructed to consider the road a state
road and was prohibited from expending federal funds on the
project or on maintaining the road. However, as the state was not
maintaining the completed sections, he asked for authority to hire
two men and a horse team to work over the summer season to keep
the road in passable condition.5é

In 1918, the work on the east side was being carried out by a
Japanese-American contractor, the Hokasona Construction Company.
The firm made meager progress, possibly because the state and
counties hoped the Naticnal Park Service would take over the
project. The Park Service, however, refused to work on a road not
under its Jjurisdiction. Hokasona was replaced in May 1918 by his

53 Estes Park [CO} Trail, 16 August 1913; “Gov. Ammons Praises
the Fall River Road,” Estes Park [CO} Alikasai, 25 July 1914, 1.

54 Estes Park [CO} Trail, 4 July 1914; Holland, S2.

55 Trowbridge, Supervisor’s Annual Report, 19135, 6;
Supervisor’s Monthly Report, September 1916, 1.

56 Idem, Supervisor‘’s Annual Report, 1916, 3-4.
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foreman, N. I. Jacobson. Grand County’s work on the west side was
performed by contractor Richard W. McQueary.S57

Both Jacobson and McQueary complained of shortages of labor, and
the project dragged on. About 110 men were working on the road,
but the difficult terrain and severe weather conditions at the
higher altitudes hampered operations and discouraged many
potential workers. The difficult labor was carried out with hand
tools, horse teams, and some explosives. Due to the heavy
snowpack, work could be done only in summer and early fall.se

The road was still incomplete at the end of the 1919 season, but
the contractors reported they thought they could complete the road
the folleowing summer. In September 1920, however, state highway
engineer James Maloney informed state highway commission chairman
Elmer E. Sommers that the project might not be finished before the
onset of winter. OQutraged at the prospect of further delays,
Sommers dispatched additional crews and the road was completed at
the end of the month.>5?

On 14 September, Superintendent Way and contractor McQueary
piloted their vehicles over the entire length of the road. A week

. and half later, the road was formally opened to the public. The
Park Service held a dedication ceremony to the chagrin of the
state and the counties, who had constructed the road, and
especially to contractor McQueary, who claimed credit for
initially proposing the road’s construction.$o

The road entered the park from the east at the new Fall River
Entrance Station, built in 1920 on land at the park boundary
donated by Dr. and Mrs, H. E. James. Another bkenefactor, Frank
Woodward, provided the funds for its construction. The entrance

57 Marie Mayer, Forest Canyon Pass, Rocky Mountain National
Park, Larimer County, Colorado: A High Altitude Survey (Denver:
Denver Chapter, Colorado Archeclogy Society, 30 June 1989), 199;
Way, Superintendent’s Monthly Report, May 1918, 4;
Superintendent’s Monthly Report, July 1918, 3; “pPark Officials
Hope to Extend Tourist Season,” The Denver [CO] Times, 26 June
1918, 12.

58 “State to Push Work on Fall River Highway,” The Denver [CO]
Post, 10 June 1919, Way, Superintendent’s Monthly Report, June
1919, 3. :

59 "Sommers Pushes Efforts to Finish Fall River Road," The
Denver [CO] Post, 4 September 1920.

. 60 Way, Superintendent’s Annual Report, 1920, 12-14; Mayer,
199.
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station,
consisting of two ranger cabins
portal over the road.®!

From the entrance,
to Endovalley, climbing a steep
River Pass at 11,7977
of Forest Canyon and dropped to
Milner Pass (10,758’). It then
switchbacks below Farview Curve
For its final stretch, the road

designed by Park Ranger Babcock,

elevation.
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was a rustic structure
joined by a stickwork gateway

the road proceeded west across Horseshoe Park

series of switchbacks to Fall

The rocad then crossed the head
cross the Continental Divide at
descended a second series of
to reach the Kawuneechee Valley.
ran south down the valley floor to

Grand Lake.

Superintendent Way reported the road was generally well-
constructed, though the section along the North Fork of the Grand
River was in "deplorable" condition on account of numerous mud
holes. However, plans had already been made to relocate this
troublesome section. He noted that the new road greatly
simplified park administration, as it was now possible to drive
between the east and west sides without leaving the park.é2 The
distance between Estes Park and Grand Lake was reduced from 105
miles (around the south end of the park over a rough track over
Rollins Pass) to 50 miles.

Iransportation Controversy

Cn 13 May 1919, the National Park Service awarded an exclusive
contract tc the Rocky Mountain Parks Transportation Company to
convey visitors to the park from railway terminals and through the
park for hire. Park Service administrators wanted to ensure that
reliable transportation would be available at reasonable rates,
and decided a monopely concession would the best way to guarantee
regular service. In addition to the transportation from the
outlying cities, the concession offered sight-seeing trips through
the park at the following rates:

Fall River Drive (incomplete) approx. 20 miles $3.00
Fall River Drive and High Drive 3.50
Longs Peak Inn or High Drive 2.00
Fall River Drive, High Drive, and lLongs Peak Inn 5.00s3

61 Atkins, “Fall River Entrance,” Fall River file, RMNPHC.

62 Tbhid.

. 63 Way, Superintendent's Annual Report, 1919, 21-22; National
Park Service,“ “General Information...” (1917), 15.
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The Park Service was criticized by other area operators because it

=
did not advertise the concession or arrange for competitive bids. l
A number of independent car-for-hire firms already catering to
park visitors were put out of business by the new monopoly. Some
of the Estes Park hoteliers and Enos Mills, now an innkeeper
himself, immediately attacked this arrangement. Mills and other
hoteliers kept cars for hire to carry tourists on scenic drives

through the park as a supplement to their businesses, 6

Mills decided to test the policy by sending a rent-car from his
Longs Peak Inn into the park and notified Superintendent Way of
his intentions. Way met the car persconally at Chasm Falls and
ordered it out. He then contacted the National Park Service for
further instructions. NPS Assistant Director Arno B. Cammerer
instructed Way to continue ejecting violators, but directed him to
make no arrests as the Park Service did not desire taking a case
to court. Mills continued sending his car into the park, and
other jitney drivers followed suit. Way wired back to Cammerer
that rangers were continuously ejecting the rent-cars and that the
situation had become "acute."€5

Mills engaged an attorney to try to force a case, but the Park
Service wanted to keep the matter out of court, as it was just

. beginning another legal battle to obtain jurisdiction over the
park roads (see page 33). Nevertheless, he filed suit in the
United States District Court, seeking to enjoin Superintendent Way
from restricting use of public roads. Mills claimed that the
National Park Service did not have jurisdiction over the park
roads and consequently had no authority to ban any vehicles from
using them. The court, however, dismissed the suit, stating that
the award of a monopoly was within the rights of the Interior
Department . 66

The question had not been laid to rest, however. In January 1920,
commercial clubs and chambers of commerce from outlying
communities passed a resclution condemning the monopoly and asking
the Colorado congressional delegation to take action to have the
Park Service drop the policy. Sparing no words, the Allenspark
Commercial Club labeled the concession as

monopolistic, unnecessary, unjustifiable, unlawful,
unjust, unreasonable, undemocratic, un-American,
corrupt, vicious and iniquitous, as autocratic

64 Way, Superintendent's Annual Report, 1918, 21-22.
65 Musselman, 32-36.

. 66 Ibid., 36-38.
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favoritism conceived in secrecy; as the incubator of a
dangerous political machine; as an invitation and
license to exploitation, extortion and blackmail; as an
alliance of bureaucratic politicians and profit-grabbing
special interests; and as a betrayal of trust by public
servants. €7

On 17 July, attorneys for one jitney operator, Charles Robbins,
brought suit against Superintendent Way and against Park Ranger
Dwight S. McDaniel who had ejected him from the park. Robbins
claimed that he was entitled to free travel over public roads and
complained that he had been insulted by the ranger during the
incident. The federal courts ultimately ruled against Robbins'
claim that he was being denied lawful use of the road and enjoined
him from trying to bring further vehicles into the park. It did,
however, convict Ranger McDaniel for excessive use of force and
fined him $50.00. While the case was in court, the situation
worsened. ©Other rent-car drivers continued to enter the park, in
some cases attempting to run down rangers who tried to prevent
them. Temporary ranger Maye M. Crutcher was charged with assault
for allegedly grabbing one jitney driver by the neck. The
transportation dispute continued as long as the state and the Park

. Service remained embroiled in the question over jurisdiction over
park roads. Litigation concerning the matter dragged on another
six years, hampering the maintenance and extension of the park
road system. The controversial transportation concession itself
was not particularly successful, as only about 15 percent of park
visitors made use of the Rocky Mountain Parks Transportaticn
Company’s services.é8

Increasing Demands on the Sysgtem

Following the completion of the Fall River Road, park visitation
increased significantly. Part of this is attributable to the
widespread attention given the new and easily accessible national
park, but the magnificent scenery afforded by the new road across
the park drew many visitors. The National Park Service began
promoting the Fall River Road as the most dramatic segment of the
touted mountain loop tour out of Denver. The road was the highest
in the national park system and offered motorists a rare glimpse
of the alpine world. Rocky Mountain National Park remained the
most popular park through this pericd, largely because of its
convenient proximity to Denver. Total park visitation for 1920
scared to an estimated 240,966, double the number recorded in

. €7 Longmont Call, 24 March 1920, quoted in Ibid., 40.
€8 Musselman, 42-46; Buchholtz, 153.
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1817. More than thirty thousand vehicles traveled over the new
Fall River Road in its first full season (1921).¢3

Access to the park was further improved when the state completed
work on the new Big Thompson Road between Loveland and Estes Park
in May 1920. (An older route had followed the valley but was
difficult to negotiate, and most traffic then continued up the
North Fork for six miles before veering southeast to Estes Park.)70
The new state road, constructed at great difficulty through a deep
canyon of the Big Thompson River, immediately became one of the
principal approach roads to the park.

Only estimates could be made of the total visitation, as the park
still had no entrance gates and visitor counts continued to be
made by checkers provided by the Denver Civic and Commercial
Association. Rangers were assigned to the park entrances at Estes
Park and Grand Lake for the first time in 1921, By October 1922,
a crude checking station had been established on the Longs Peak
Road. No fees were collected at this time. 1In 1926, entrance
stations were located on the High Drive, the Bear Lake Ropad, and
at the Fall River Entrance and Grand Lake. Rangers were only on
duty in daylight hours over the three-month summer season when
visitation was heaviest.?l

The park carried out maintenance on the Bear Creek Road and the
other spur roads under its jurisdiction. In his 1921 annual
report, Superintendent Way reported that all of the dangerous
narrow places on park reocads had been eliminated, and that sidehill
sections had been widened to a uniform 18" width. Bridges
remained a problem, though, and he called for the replacement of
seventeen spans over the next year. Way also wanted work to
continue on improving drainage and providing rock surfacing.?2

This report was L. C. Way’s last action in regard to the park rocad
system. He resigned as superintendent in October 1321 and Roger
W. Toll, a civil engineer formerly with the Coastal and Geodetic

6% Roger W. Toll, Superintendent, Rocky Mountain National
Park, "Rocky Mountain National Park," press release, 1922,
attached to Superintendent's Annual Report, 1922; Buchholtz, 154.

70 Way, Superintendent's Monthly Report, May 1920, 2. The Big
Thompson road is now U.S. Highway 34, and the old North St. Vrain
Road from Lyons 1is U.S. Highway 36.

71 Idem, Superintendent's Annual Report, 1920, 24; Atkins,
*Entrance Stations,” n.d., Fall River Entrance file, RMNPHC; Toll,
Superintendent's Annual Report, 1926, 4.

72 Way, Superintendent's Annual Report, 1821, 5-7, 16.
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Survey and the Army ordnance department, was transferred from
Mount Rainier National Park to become the new superintendent at
Rocky Mountain. By the end of the year, Toll had inspected the
various park roads and he recommended a program of road
improvements in his first annual report. Toll called for the
replacement of the park's decaying timber bridges with new metal
spans and the widening of the remaining park roads as a safety
consideration. He also suggested construction of a new road
leading from the Fall River Road at Fall River Pass over Trail
Ridge, connecting with the Moraine Park Road or the High Drive.73
This was the first proposal for what would become the Trail Ridge
Road.

In 1923, the park made major improvements to its principal road
camp, located off the Fall River Road just above Horseshoe Park.
The camp road was widened and provided with better drainage
structures, the grounds were cleared of underbrush and debris, and
a 600-gallon gasoline tank with pump was installed. The garage
and machine shop were rearranged, all buildings were palnted, and
water was run from a spring to the cock house. To protect road
workers at the higher elevations and to offer them some degree of
comfort, the park erected a stone cabin, the Timberline Road Camp,
east of Fall River Pass in 1925. Anocother road camp was
constructed the following year on the west side at Lake Irene.

The existing road camp at Horseshoe Park was divided into two
rooms to separate the men's sleeping and eating facilities.?4

In November 1924, the Bureau of Public Roads (BPR), an agency of
the U.S. Department of Agriculture, began conducting surveys for a
new road from Raymond's (now Raymond), on the old South St. Vrain
Road, north through Allenspark and the Longs Peak area to Estes
Park. The new line generally followed the route of the o0ld road
as far north as Lily Lake, from which point it passed the Baldpate
Inn, Marys Lake, and the Estes Park Chalets to join the Moraine
Park Road near Beaver Point. The BPR also surveyed an alternate
line on the west side of Lily Mountain.?> The first line was
subsequently adopted; its northern section is the present Marys
Lake Road and the route further south is today’s Colorado

Highway 7.

73 Tpll, Superintendent's Annual Report, 1922, 16.

74 Idem, Superintendent's Annual Report, 1925, 13;
Superintendent's Annual Report, 1926, 10-11; Superintendent's
Monthly Report, May 1923, 5.

75 Idem, Superintendent's Monthly Report, November 1924, 6.
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The Rocky Mountain Parks Transportation Company announced it would
begin regular service to Bear Lake in the summer of 1925; until
this time, the company had only provided service to a point 3 or
so miles below the lake. Park crews widened the road at Miners’
Hill so that cars could negotiate the switchback without having to
back up and did considerable work on the road itself, including
constructing a parking area at Bear Lake.76

Through this period the National Park Service continued to promote
the park roads and the scenic copportunities they afforded. A
1920s park brochure described the various roads then available to
motorists., The "High Drive" was the most popular loop, rising
north from Horseshoe Park to the summit ¢of Deer Ridge at an
elevation of 9,000'. The road then dropped down the northeast
side of the ridge and returned via Beaver Point to Estes Park.
Another popular drive left Estes Park along Black Cafon Creek and
then veered northeast to drop into Devil's Gulch.??

The 40-mile Fall River Road was the most dramatic in the park.
Climbing from the sagebrush meadows of Horseshoe Park to the
alpine tundra, the road crossed several ecosystems and offered
breathtaking views from the top. Due to the heavy snow

. conditions, often 25’ or more, the road was only open from mid-
June until late October. The brochure claimed that first cars
which passed over the road each year "enjoy[ed] the novel
experience of passing between towering walls of snow while the
lower slopes of the divide are bathed in the sunshine of summer."78

While the circular acknowledged that the park roads offered
motorists glimpses of many of the wonders of Rocky Mountain
National Park, Superintendent Toll cautioned visitors that seeing
the park merely by car was an incomplete experience:

Those who would get the greatest enjoyment from the park
should leave their automobiles, after they have driven
over the principal roads, and take some of the trails,
on foot or on horseback, that lead tc the beauty spots
that are reserved for nature lovers. No one should
expect to see the best of the park from an automobile,
on a hurried trip.7®

¢ Idem, Superintendent's Monthly Report, May 1925, 4.

77 "Roads and Trails of the Rocky Mountain National Park,
Estes Park, Colorado" (Estes Park, CO: National Park Service,
Rocky Mountain National Park, n.d.)}, 3.

78 Ibid.

. 79 Ibid., 1.
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Problems with the Fall River Road

Although the Fall River Road had been open only two seasons, it
was proving difficult to travel and maintain. The road was
extremely steep, with grades up to 16 percent in places, and some
vehicles could not negotiate the road due to low gear ratios or
gravity-feed fuel systems. 1In early years, cars had to make
backing “seesaw” turns around sharp switchbacks. Some of these
had no guard rails or parapets, making such maneuvers even more
hazardous. In fact, the road was so disturbing to some drivers
that rangers were sometimes stationed at the switchbacks to help
drive frightened motorists through.

The road also required extensive maintenance. Dry-laid retaining
walls gave way with regularity, and the lack of sufficient
culverts and drainage structures meant that the gravel surfacing
was soon washed out over major stretches of the road. Bridges
were substandard and culverts had been employed at points that
should have been bridged; these culverts clogged with debris and
the streams then washed out these sections. Maintenance of the
road soon claimed a considerable part of the park budget.

The Park Service made such improvements as it could under its
budget restrictions. It began by widening the troublesome
switchbacks and then the rest of the road. Although the state and
the counties had still not ceded jurisdiction over the road, park
crews made a number of repairs and improvements. The park was
reimbursed $2,000 for work it did on the western segment in the
1921 season and promised another $2,000. These funds were,
however, considerably less than what was required to maintain the
road even for one season,80

Most of the early maintenance was done by crews employed by R. W.
McQueary, the former contractor for the western segment of the
road. McQueary was acting under a contract with Park Service but
was administratively attached to the Colorado state highway depart-
ment. McQueary’s forces cleared away snow and rock slides,
installed more culverts and widened more switchbacks. The park
fielded its own maintenance crews, constructing a new reinforced
concrete bridge over the Fall River near the Fish Hatchery.
Construction camps with log or stone cook houses and quarters were
constructed at Willow Park, near Poudre Lakes, and at timberline
on the Fall River Road. These provided shelter for maintenance

80 Toll, Superintendent’s Monthly Report, February 1922, 5.
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workers and snow removal crews who previously had to camp in
tents, often on snow, in order to be near their projects.®l

The most nettlesome problem associated with the Fall River Road
was the annual task of removing snow from the road each spring.
Heavy snowfall was always a factor at such high altitudes, but as
the eastern road segment climbed up to the divide by following the
Fall River valley, this section received little solar exposure,
and the snow piled up to great depths. The road also crossed a
number of major snow slide chutes which compounded problems. At
times the snowpack covering the road would exceed 40’.

Clearing the road each year was an enormous feat. Most of the
work had to be done by men working with shovels under severe
conditions. The workers had to carry out operations in freezing
cold and high winds, often in wet clothing, and were subjected to
sunblindness and frostbite. The park experimented with other
methods of snow removal, including burying dynamite in the fall
where the snow would accumulate to its greatest depth, then
exploding it in the spring. Melting the snow with blow torches,
kerosene flares, and carbide lamps was proposed, but
Superintendent Toll decided that a specially designed steam shovel
was required and the park acquired one in May 1925, The machine
significantly reduced but did not entirely eliminate the hand
labor in snow removal operations.8?

The steep and narrow nature of the road, its difficult
maintenance, and the extreme difficulty of clearing the road each
year would soon lead the Park Service to consider constructing a
new and better-located road across the park. Its construction
became a possibility after 1%24, when the National Park Service
received a $7.5 million appropriation to construct and improve
roads throughout the system,.

81 Idem, Superintendent’'s Annual Report, 1922, 11, 15;
Superintendent Annual Report, 1925, 11-13; Superintendent's
Monthly Report, May 1922, 5; Superintendent's Monthly Report, July
1922, 7; Superintendent's Monthly Report, September 1825, 6;
"Attractive Road Camp Building Erected Near Fall River Pass,"
Estes Park [CQO] Trail, 25 September 1925, 1.

82 Chauncey H. Vivian, "Fighting Snow in the Passes of the
Rockies," Estes Park [CO) Trail, 5 December 15924, 3; "T.N.T.
Ribbon Laid on Fall River Road to Blast Snow in Spring," Estes
Park [CO] Trail, 24 October 1924, 5; Toll, Superintendent's Annual
Report, 1925, 11.
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Before the park could begin planning for the new road project, the
lingering question of jurisdiction over the park roads had to be
resolved. Although the Park Service now owned and controlled the
Bear Lake Road and several other spur roads in the park, neither
the State of Colorado nor Larimer County had ceded control of
their roads to the Park Service. These included the Fall River
Road and the “High Drive,” the two most popular routes in the
park. Superintendent Way had maintained that these governments
only held an easement for road-building purposes as the roads had
been built prior to the creation of the park on land then in the
public domain. Larimer County eventually transferred jurisdiction
over its roads within the park to the federal government. Way
then began efforts to have the state legislature turn over its
roads to the park, and these were continued by his successor,
Roger Tcoll,83

In 1922, Superintendent Toll found himself in court over the
monopoly transportation dispute. The State of Colorado, acting in
behalf of citizen complainants, brought suit in federal court
against Toll, challenging the federal government's right to
regulate traffic over the roads in the park. Although by this

. point the government was willing for the case to be tried, the
suit was dismissed in August and the question remained
unresolved.8d

Two years later, the National Park Service, having received $7.5
million for major road projects in the parks, made it clear that
no funds would be spent on any roads at Rocky Mountain that were
not under park jurisdiction. However, if the roads were ceded,
several major projects, including the new transmontane highway,
would be placed in the budget. The Park Service implied that
nearly $200,000 in a planned 1926 appropriation for the park might
be held up if the roads were not ceded, and that $500,000 in
future road funds might instead be transferred to Yosemite
National Park.8S

A coalition of mining interests, owners of inholdings within the
park, and parties with water rights to park streams opposed the
cession, fearing their holdings or rights would subsequently be
confiscated. Others predicted that the park would institute
entrance fees thereby encouraging tourists to use the toll free
Berthoud Pass. However, Estes Park innkeepers and other local

83 Musselman, 36-38.
84 Ibid., 52-58.
. 85 Ibid., 52-58.
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property owners came out in support of the cession, recognizing
that major road improvements could be expected i1f the matter was
resolved. 86

The state had still not ceded jurisdiction in 1927, and Congress
held up all appropriations for further work on the Fall River
Road. Dr. Hubert Work, Secretary of the Interior, threatened to
close the road unless the state made the cession, and suggested
that if the state did not relinquish, the park itself might be
abolished. A cession bill failed to pass the state senate in
April, and the proposed road appropriation for the park was subse-
quently withheld. This suspension of funds proved effective, and
a number of the state's commercial organizations rallied in
support of the cession legislation in 1928. Senator Laurence C.
Phipps advised the Colorado General Assembly that $457,000 would
be earmarked for roads and maintenance in the park if jurisdiction
was ceded by 3 March 1929. The National Park Service also
indicated that it would construct the new scenic mountain highway
to replace the Fall River Road if control over the roads was
transferred. The act was then approved by the state house on

7 February, and by the senate eight days later. Governor William
Adams signed it into law nine days later and a bill was
subsequently introduced in Congress to accept the state's cession.
This act was quickly passed and was signed by President Calvin
Coolidge on 2 March 1928.87 Resclution of the jurisdictional
dispute set the grounds for a major park road construction
program.

1924 Parks Road Program

National Park Service Director Stephen Tyng Mather always held
that the key to attracting widespread support for the national
parks was to improve access, therefore opening the parks to
increased visitation. New visitors, he felt, would urge further
support for the parks program. BAlthough Mather worked closely
with the railway companies which provided transportation to and
concessions in the parks, he recognized that the automobile would
“revoluticonize the park tour, just as it changed travel conditions
everywhere and turned into memories cherished methods of seeing
and doing things.”88 Mather was aware of the political clout of
automobile clubs and the automotive and petroleum industries,

86 Ibid., 61-63.
87 Ibid., 73-75.

88 Quoted in Anne F. Hyde, “From Stagecoach to Packard Twin
Six: Yosemite and the Changing Face of Tourism, 1880-1930"
California History LXIX (Summer 1990), 163.
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reasoning that improved roads and facilities catering to motorists
would encourage these constituencies to support increased congres-
sional funding for the parks. An avid car-camper, he insisted
upon the development of more facilities for this new clientele.
During his tenure as director (1916-1929), Mather successfully
pressed Congress to allocate sufficient funds to provide the parks
with improved roads. Mather supported the National Park-to-Park
Highway Association in its efforts to establish a 6,000-mile loop
system beginning at Denver and Rocky Mcuntain National Park and
proceeding to Yellowstone, Glacier, Mount Rainier, Crater Lake,
Yosemite and Sequoia before returning to Denver via Salt Lake
City. He also endorsed the efforts of the National Parks Touring
Association which worked with state and federal authorities to
improve connecting highways. Mather’s automobile-oriented poli-
cies would have long-reaching effects on the national parks.

Parks began to concentrate more con improving access and facilities
than on conservation. The increased numbers of tourists the new
roads were drawing would ultimately result in congested conditions
and create demands for further improvements.?89

By the early 1920s, only three parks--Yellowstone, Crater Lake,
and Yosemite had substantially complete road systems, and these
were inadequate for traffic demands. New cross-park roads were
being planned for Zion, Glacier and Mount Rainier, but the pace of
construction was slow, and these parks remained accessible only by
dead-end spurs, the same situation as Rocky Mountain. Mather felt
that each park should be provided with at least one gcod rocad;
however, he did not want the parks to be “gridironed with roads”
and believed construction should be limited, leaving most of the
wilderness accessible only by trail. Mather wanted to bring
existing roads up to standards first; new construction would be
deferred until existing roads were improved and ongoing projects
were completed.

In April 1924, Congress allocated $7.5 million for a three-year
program for park road-building projects. This was more than
double the funds spent on roads in the parks since the creation of
Yellowstone in 1872. Under the program, Rocky Mountain National

89 Ibid.; Michael P. Cohen, The History of the Sierra Club,
1892-1970 (San Francisco, CA: Sierra Club Books, 1988), 41;
Mather, “Report of the Director of the National Park Service,”
1918, 2 vols. (Washington, D.C.: Government Printing Office,
1919}, 1:852; ™“Report of the Director of the National Park
Service” in Reports of the Department of the Interior, 1920, 2
vols. (Washington, D.C.: Government Printing Office, 1920), II:40;
Horace M. Albright with Robert Cahn, The Birth of the National
Park Service: The Founding Years, 1913-33 (Salt Lake City, UT:
Howe Brothers, 1985), 27-28B, 104-05.
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Park was allocated $£445,000, two-thirds of which was to go toward
improving existing park roads.?% However, the question still
loomed as to whether federal funds could be expended on roads
which had not been ceded toc the park.

In conjunction with the new park road budget, National Park
Service Assistant Engineer George A. Gregory was assigned to the
park as resident engineer. Gregory alsc shared duties with Mesa
Verde National Park, dividing his time between the two parks and
the Park Service Engineering Division in Portland, Oregon. 1In
June 1925, a crew under Gregory's supervision began investigations
for improvements to the Bear Lake Road. Preliminary surveys were
made in July for reconstruction of the High Drive from Deer Ridge
across Beaver Meadows to Moraine Park, and for the western portion
of the Fall River Read.s!

While Gregory’s surveys were underway, the National Park Service
and the Bureau of Public Roads signed a memorandum of agreement
under which the Bureau assumed responsibility for planning and
supervision of major road projects in the National Parks. The
National Park Service retained control over the projects through
review by the Landscape Engineering Division and through fiscal
authority; all projects were to be awarded by the Interior
Department on reccmmendation of the Bureau of Public Roads. The
Park Service retained responsibility for minor road projects and
routine maintenance. Director Mather concluded the agreement
after the Bureau constructed the Going-to-the-Sun Road [HAER No.
MT—67] in Glacier National Park, a scenic¢ mountain road that
pleased Mather tremendously.

The first work under the major rcad program was carried out in -
fiscal year 1926. Of the £140,500 available awarded for that year
in 1924, 340,000 was allotted for widening the Fall River Road
west of Milner Pass. Ancother $20,000 was allocated for the
reconstruction of the northern segment of the High Drive and
construction of two new miles between Deer Ridge and Horseshoe
Park. (The latter project would become Project 1-A of the new
“Fall River Pass Highway,” or Trail Ridge Road, though plans had
not yet been finalized for the new highway.) Reflecting Mather’s
insistence that existing roads would be upgraded first, the major
portion of the first-year funds, $125,000, was earmarked for

930 Musselman, 85.

51 Toll, Superintendent's Monthly Report, May 1925, 7;
Superintendent's Monthly Report, June 1925, 7; Superintendent's
Monthly Report, July 1925, 8.
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reconstruction of the western segment of the Bear Lake Road. The
BPR was assigned construction administration over these projects, 92

Additional work was done under the regular park appropriation.
This included the gravel surfacing of the eastern segment of the
Fall River Road, widening and grade rectification on the road at
Moraine Park Hill, parking area improvements at Chasm Falls and
Bear Lake, and a spur from the Fall River Road to Aspenglen
Campground . 83

In March 1926, the Park Service and BPR District Engineer Junius
W. Johnson worked out a timetable for the coming season’s road
work., The north side of the High Drive and the lower portion of
the Bear Lake Road were to be reconstructed first, and $15, 000 was
authorized for new surveys for the work. Once the surveys were
complete, the Bureau prepared the plans and specifications. Bert
H., Burrell, NPS Acting Chief Civil Engineer, arrived in the park
in April to review the proposed projects with Superintendent Toll,
Park Service Associate Landscape Engineer Thomas C. Vint inspected
the proposed road construction work two months later. Vint wanted
assurances of close coordination in the work between the BPR and
his Landscape Engineering Division, 9%

On 20 May, the Bureau of Public Roads advertised bids for Project
No. 2, the two-mile connector between Deer Ridge and Horseshoe
Park. This project included construction of a stone-faced
reinforced concrete bridge over Fall River. BPR engineer W. L.
Lafferty spent several days in the park inspecting the proposed
line and going over the project with prospective bidders.
Contractor Luke E. Smith was awarded the $44,000 project on 10
June and began work seventeen days later; Lafferty remained in the
park to serve as resident engineer for the project. Completed in
Qctober, the connector was inspected by Superintendent Toll and
BPR Engineer Johnson. A month later, NPS Associate Landscape
Engineer Vint reviewed the work and accepted it for his
department, Work on reconstruction of the south Deer Ridge
section of the High Drive was in progress in spring 1927.95

82 Musselman, 88,
93 Ibid., 86-87.

84 Tpll, Superintendent'’s Monthly Report, March 1926, 2;
Superintendent's Monthly Report, April 1926, 2; Superintendent's
Monthly Report, July 1926, 1-2.

9% Idem, Superintendent’'s Annual Report, 1926, 8, 15;
Superintendent's Annual Report, 1927, 6; Superintendent’'s Monthly
. Report, May 1926, 4; Superintendent's Monthly Report, June 1926,
3; Superintendent's Monthly Report, October 1926, 3;
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In September, the Bureau of Public Roads advertised the contract
for reconstructing the Bear Lake Road. The project had been
surveyed by NPS Englneer Gregory in 1925 and then turned over to
the BPR for supervision. The contract was awarded in October to
Shields & Flatt of Antonito, Colorado, on the baslis of a low bid
of $122,051. Work began in November and good weather conditions
allowed operations to be carried out through the winter. As most
of the road was on a new alignment, several miles of rocadway had
to be cleared and excavated. The lower two miles between Tuxedo
Park and the lower bridge over Glacier Creek opened in June 1927,
and the remaining five miles was complete by the end of the 1328
season. The road was subsequently surfaced with crushed gravel
under a separate $42,000 contract awarded to W. A. Colt & Son of
Los Animas, Colorado. Park crews constructed a 100-car parking
area at the Lochvale trailhead in June 1%29. A month later, the
New Mexico Construction Company dustproofed the road with
palliative o0il. The reconstruction projects resulted in a 167
shoulder-to-shoulder crushed gravel surface road, a great
improvement over the previous narrow winding dirt track. When the
work was completed in September, Superintendent Edmund Rogers
called the reconstructed Bear Lake Road "decidedly the best
{highwayl in the park, or in the region."9%6

A BPR survey crew under the direction of Steven A. Wallace
conducted investigations for five major park road projects in 1926
and 1927. The most important of these scheduled to be carried out
under the three-year program was the new transmontane highway to
replace the troublesome Fall River Road. The location survey for
the first segment recommended a route from Deer Ridge (at the end

Superintendent's Monthly Report, May 1927, 2; Thomas J. Allen,
Jr., Acting Superintendent, Rocky Mountain National Park,
Superintendent's Monthly Report, November 1926, 1,

96 Toll, Superintendent's Annual Report, 1527, 6; Allen
Superintendent's Annual Report, 1928, 6a; Edmund Rogers,
Superintendent, Rocky Mountain National Park, Superintendent’s
Monthly Report, June 19828, 3; Superintendent's Monthly Report,
July 1929, 4; Superintendent's Monthly Report, August 1829, 2;
Superintendent's Monthly Report, September 1929, 3; Albert H.
Patterson, Project Engineer/Highway Engineer, U.S. Department of
Commerce, Bureau of Publlic Roads, “Final Construction Report
{1953-54) on Bear Lake 3-B Parking Area and Interim Improvements,
Rocky Mountain Natlonal Park, State of Colorado” {(Denver, CO:
Bureau of Public Roads, Division 9, 12 March 19856), 1; W. L.
Lafferty, Chief of Party, U.S. Department of Agriculture, Bureau
of Public Roads, “Final Construction Report (1927-28) on Bear Lake
National Park Project 2-B, Rocky Mountain National Park, Colorado”
{(Denver, CQ: Bureau of Public Reoads, 11 March 19%29), 2-4.
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of the new connector road from Horseshoe Park) northwest up Hidden
Valley, then switching back to climb Trail Ridge. The road would
follow the main crest of Trail Ridge on a generally west and
northwest course to a high point of 12,1837, then drop to Fall
River Pass. Twelve miles would be located over 11,000 feet, well
above timberline. West of Fall River Pass, the road would follow
a new line as far as Milner Pass, then join the old alignment for
two miles to Farview Curve. A steep series of switchbacks there
would be abandoned for a longer series of sweeping curves as far
as the Colorado River [name changed from Grand River in 1923].

The river valley segment would require only minor changes to
alignment south to the park boundary at Grand Lake.% The new road
would have much gentler grades and would be easier to keep clear
from snow than the Fall River Road; it would also offer even more
stunning scenery for park visitors.

Wallace’s party also surveyed a new connection to the Bear Lake
Road, leading west a mile from the Moraine Park area near Tuxedo
Junction. Another new connector, running 8.2 miles between Deer
Ridge and the Bear Lake road at Mill Creek, was recommended in
order to provide north-south access between the main east side
roads within the park. At the time, these roads were accessible
only from outside the eastern boundary. Another recommendation
was to improve the Moraine Park Road along the north side of the
Big Thompson River west to The Pool. The reports also suggested
reconstruction of the Wild Basin Rcad in the southeast corner of
the park in order to open up new areas for camping, trail access
and hotel sites, and to improve park administration. Wallace
located a line for a new three-mile road into Wild Basin in 1928.°98

In 1929, Roger W. Toll was transferred to Yellowstone and was
succeeded as superintendent by Edmund Rogers, formerly with the
U.5. Geological Survey and then an officer at the Colorado
National Bank. He was the brother of James Grafton Rogers, first
president of the Colorado Mountain Club and the attorney who
drafted the bill creating the park.% Rogers' term would be
distinguished by the construction of the Trail Ridge Road, the
pride of the park road system.

97 §. A. Wallace, Chief of Party, Report of Surveys, Rocky
Mountain National Park, Colorado (ND: United States Department of
Agriculture, Bureau of Public Roads, District No. 3, 1927), 1-6.

98 Ihid., 7-11; Allen, Superintendent's Annual Report, 1928,
8a; Toll, Superintendent's Monthly Report, October 1927, 2.

9¢ Musselman, 89.
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The focus of the park road program was now the $650,000 "wonder
road" across Traill Ridge. A March 1929 press release issued
estimated the new “Deer Ridge Highway over Fall River Pass” would
cost at least $1 million, 35 percent more than Horace M. Albright,
the new Park Service director, had announced.l0¢

The Trail Ridge Road would be the major proiject in Rocky Mountain
Natiocnal Park carried out under the ten-year parks road program.
At the same time, major construction projects were being carried
out in other national parks. In Yosemite, Big QOak Flat road and
parts of the Tioga Road were relocated and the Wawona Road was
reconstructed. At Mount Rainier, the Mather Memorial Parkway, the
Yakima Park and East Side highways were completed and work pressed
ahead on the West Side Road and the Stevens Canyon Highway. The
Zion-Mount Carmel Highway was constructed across Zion Naticnal
Park, and other projects were begun or completed in other western
parks. In the east, new motor roads were built in Acadia,
Shenandoah and the Great Smoky Mountains national parks, and the
first miles of a system of national parkways (Blue Ridge, Natchez
Trace, and a series in the Washington area) opened to travel.

Construction began that autumn. The April 1929 appropriation
allccated $450,000 for construction of the 17.2-mile east side
segment between Deer Ridge and Fall River Pass. The project was
advertised in August and awarded in September to W. A. Colt and
Son of Los aAnimas, Colorado, on the basis of the low bid of
$393,674.80, The 73 year old Colt had worked on the Erie Canal
before building several branch railway lines for mogul Jay Gould.
His work on the Gould-~controclled Missocuri Pacific brought him to
Coloradeo, where he turned to roadbuilding. Colt constructed the
road over 10,850’ Wolf Creek Pass in the San Juan Mountains in the
southwest corner of the state and was completing a surfacing
project on the Bear Lake Road when he was awarded the Trail Ridge
contract. C(learing operations were largely complete and
excavation had begun before adverse weather shut down the project
the following spring. The 1931 construction season was delayed by
lingering winter weather. Workers concentrated on the remaining
heavy excavation, but winter’s return in October forced another
suspension with the project 94 percent complete. Colt resumed the
work in May 1932, and the project was ready for inspection in
August . 101

100 Thid., 77; "Government Will Abandon Fall River Road for
Trail Ridge Highway," Estes Park [CO] Trail, 29 March 1929.

101 wvBuilder of Trail Ridge Road Honored," Loangmont [CO]
Times, 16 February 1955; Lafferty, “Final Construction Report
{1929-30-31-32) on Fall River Pass National Park Highway, Trail
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Soon after Colt began work on the eastern section of the road,
staff from the BPR and the NPS Landscape Architecture Division
inspected the west side segment between Fall River Pass and
Kawuneechee Valley and recommended a change of alignment in the
Poudre Lakes area. The Interior Department allotted $455,000 of
the park’s $500,000 1930 road budget for construction of this
10.2-mile section. Bids for the project were opened in September
and the project was awarded to the L. T. Lawler Construction
Company of Butte, Montana. Lawler’s forces began clearing the
right-of-way in October. 1In the following, 1931, season, most of
the grading was completed and a subcontractor built two box
culverts and a masonry retaining wall at Farview Curve. The final
work began in June 1832 and was completed in August.102

While heavy construction equipment was extensively utilized by
both contractors, workers had to cope with thin air, severe
weather and electrical storms. As noted, the weather conditions
only allowed work to be carried out from mid-summer through the
fall. Daniel Harrington, BPR inspector for the work, praised the
men for their excellent work and noted that there was not a single
hard hat on the operation.l03

Landscape protection measures accounted for 15 percent of the
project costs. As was typical of national park road projects of
the time, the contractors had to observe special regulations
specified by the NPS Landscape Engineering Division to protect the
park landscape. In clearing operations, salvageable timber was
milled into lumber and used in the construction of park

Ridge Section 1-B, Rocky Mountain National Park, Larimer County,
State of Coleorado” (Denver, CO: Bureau of Public Roads, 12 June
1933), 8-18; Rogers, Superintendent’s Monthly Report, January
1330, 2; Superintendent's Monthly Report, August 1932, 2-3.

102 Robert Coffey, Chief Engineering Inspector-Superintendent,
U.S. Department of Agriculture, Bureau of Public Roads, "Final
Construction Report (1930-31-32) on Fall River Pass Naticnal Park
Highway, Project 1-C, Larimer and Grand Counties, State of
Colorado" (Denver, CO: Bureau of Public Reoads, District No. 3,
20 May 1933), 5-6, 8-9, 13-17, 20; Rogers, Superintendent’'s
Monthly Report, November 19%30, 3; Superintendent’s Monthly Report,
September 1931, 8-9; Clyde E. Learned, Senior Highway Engineer,
Bureau of Public Roads, "Report on Fall River, West Side Section C
{Final Construction),"™ 27 September 1932, attached to Coffey
report.

103 paniel C. Harrington, "The Trail Ridge Saga, " typed
transcript of an address delivered at Rocky Mountain National
Park, 17 July 1882, 6.
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structures, smaller wood was sold to the park concessionaire for
firewood, and the slash was burned in the right-of-way under
strict fire protection guidelines. Some logs were used as
cribbing to protect rock cliffs during blasting operations. Only
native stone was used in the construction of retaining walls,
stone embankments, and culvert headwalls. Surplus stone from the
clearing operations was placed on the surrounding ground with the
iichen side up. Special care was taken in the fragile alpine
terrain. The tundra was stripped off in layers, and construction
equipment was confined to the right-of-way. Alpine sod was
salvaged and used to cover embankments. All work was carried out
under the supervision of BPR resident engineer W. L. Lafferty and
was periodically inspected by the park superintendent and
representatives of the Landscape Engineering Division (and its
successor, the Division of Landscape Architecture) . 104

As Colt’s eastern section neared completion, the National Park
Service opened it to travel on 16 July 1932. Despite a report in
the Estes Park Trail that President Herbert Hoover might come to
the park to dedicate this “eighth wonder of the modern world,” no
dedication ceremony was held. The old Fall River Road remained
open, allowing visitors to make a round-trip loop. The west

. segment between Fall River Pass and Poudre Lakes opened on 23
August. Traffic continued to use a section of the old road for
the remaining distance south to Grand Lake.105

The Bureau of Public Roads took over the two completed sections
for post-construction administration. The Naticnal Park Service
provided tools and equipment while the BPR secured the labor and
managed the project. The work involved slide removal, redressing
of surfaces, blading and dragging the new roadway surfaces, and
slope stabilization. Under the contract, the BPR was also
responsible for snow removal during this period. The snow was
removed with a Snogo rotary plow after being loosened by a truck-
mounted Baker plow or with explosives.l06

104 Atkins, "Colorado's Spectacular Trail Ridge Road,”
Colorado Heritage News, February 1985, 5-6; Musselman, 9%2-93;
Kaye, Trail Ridge, 7; Lafferty, "Final Construction Report, Trail
Ridge Section 1-B, 19; Harrington, 6-7.

105 "New Ridge Road Eighth Wonder of Modern World," Estes Park
[COl Trail, 18 September 1931, 1; "Trail Ridge Road Officially
Cpened to Car Travel Tomorrow,” Estes Park Trail, 1% July 1932, 1;
Rogers, Superintendent's Annual Report, 1932, 7; Musselman, 92.

106 Lafferty, "Final Betterments and Maintenance Report (1932-
" 1933) and Spring Snow Removal for 1933 on Fall River Pass National
Park Highway, Projects 1-A, B & C, Rocky Mountain National Park,
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In summer 1932, the NPS awarded a $27,376 contract for the
construction of 1,400’ of masonry guard rail on the east side of
the road to Collier & Latimer, Inc. of Denver. The firm failed to
keep to the project schedule and withdrew in July 1933; the work
was completed in September by a new contractor engaged by the
bonding company. A $50,852.50 contract for the construction of
guardrails at various locations on the western segment was awarded
in January 1934 to Edward Selander of Greeley, Colorado, who
subsequently subcontracted out the work. This project was
finished in October. A third contract for more guard rails and
landscaping over the entire road was assigned in August 1936 to
Selander; the $90,735.25 contract included construction of a
parapet wall at Rainbow Curve, enlargement of the Fall River Pass
parking area, and retaining walls in several other locations. 1In
1933 and 1934, the Albuquerque, New Mexico firm of Everly &
Allison began applied a palliative oil treatment (for dust control
and surface stabilization) to the three completed sections under a
$110,588 contract. The masonry retaining wall at Many Parks Curve
was built by a subcontractor.io?

Clearing and grading the next eight-mile section, extending south
down the Kawuneechee Valley from Phantom Valley to a point Ijust

Larimer and Grand Counties, State of Colorado” (Denver, CC: Bureau
of Public Roads, 12 April 1934), 1-3; "Final Post Construction and
Maintenance Report (1934-35-36) on Fall River Pass National Park
Highway, Project 1-2&, B, C, Rocky Mountain National Park, Larimer
and Grand Counties, State of Colorado” (Denver, CO: Bureau of
Public Roads, District No. 3, 9 March 1937), 3-4, 6-9.

107 "Work Starts on Guard Rail Job," Estes Park [CO) Trail,
26 August 1932, 1l; Rogers, Superintendent's Annual Report, 1932,
8; Superintendent's Annual Report, 1934, 17; Superintendent'’'s
Monthly Report, August 18932, 5; Superintendent’'s Monthly Report,
September 1932, 7; Superintendent's Monthly Report, October 13832,
4-5; Superintendent's Monthly Report, June 1933, 7-9;
Superintendent's Monthly Report, July 1933, 5; Superintendent’'s
Monthly Report, September 1933, 2, 6; Superintendent’'s Monthly
Report, January 1934, 5; Superintendent's Monthly Report, June
1934, 6; Superintendent's Monthly Report, August 1934, 6;
Superintendent's Monthly Report, October 1834, 5; "Ed. Selander
Awarded Stone Work Contract,” Estes Park [CC] Trail, 2; Allen,
Superintendent’'s Monthly Report, August 1936, 5; John C. Preston,
Superintendent, Rocky Mountain National Park, Superintendent’s
Monthly Report, July 1937, 5; Lafferty, "Final Construction Report
(1933-34) on Fall River Pass National Park Highway, Project 1l-a,
B, & C Surfacing, Rocky Mountain National Park, Larimer and Grand
Counties, State of Colorado” (Denver, CO: Bureau of Public Roads,
District No. 3, 23 April 1935), 5-6; Mayer, 137-39, 165,
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north of Grand lLake, was done by C. V. Hallenbeck of Denver under
a $103,494 contract awarded in November 1934. Hallenbeck began
clearing a week after receiving the award and completed it by
Christmas. Excavation and grading began in late November, and
continued until July 1936 when the roadbed was completed. A
gravel surface and preliminary oil coat were applied in 1937.
Hallenbeck also received a $125,000 contract to lay a 3”
bituminous ©il mat over the 32 miles of completed road; this work
was completed in June 1935. That fall, he was awarded a third,
578,800 contract for slope stabilization over the entire sectiocn,
including flattening of cut slopes, installation of metal
cribbing, and construction of more retaining walls. Hallenbeck
completed the project in summer 1936.108

Construction of the remaining 2.8-mile section did not begin until
1240. The Park Service had allotted the funds for the work were
allotted as early as 1935, but all the required right-of-way were
not obtained. Citizens of Grand lLake tried to have the road
routed through their village, but Park Service officials decided
to bypass the town and terminate the road a mile to the west. The
567,687 grading contract was completed by Gerard Knutson of Kansas
City, Missouri. BAll work was completed in September 1941 and the

. project was accepted by the Park Service. Due to wartime
conditions and postwar budget restrictions, a bituminous surface
was not applied until 1949,109

With the completion of the latter project, BPR engineer Lafferty
noted that the Trail Ridge Road had been completed to the standard
of a graded, drained and bituminous surfaced highway; however, the
section between Fall River Pass and the Kawuneechee Valley had

108 Coffey, "Final Construction Report (1934-1936), Project
NR-1-D1 Grading, Fall River Highway, Rocky Mountain National Park,
Colorado” {Denver, CO: Bureau of Public Roads, 7 March 1937), 2-6,
9-12; Rogers, Superintendent's Monthly Report, October 1934, 5;
Superintendent's Monthly Report, October 1935, 4; Superintendent's
Monthly Report, November 1935, 4; Allen, Superintendent's Annual
Report, 1936, 9; Superintendent's Monthly Report, July 1936, 4.

109 Rogers, Superintendent's Monthly Report, December 1934, 5;
Superintendent's Monthly Report, January 1935, 5; Superintendent’'s
Monthly Report, May 1935, 4; John E. Doerr, Jr., Acting
Superintendent, Rocky Mountain National Park, Superintendent’s
Monthly Report, August 1940, 1; David H. Canfield, Superintendent,
Rocky Mountain National Park, Superintendent's Annual Report,
1941, 13; Superintendent's Annual Report, 19842, 6;

. Superintendent 's Monthly Report, November 1940, 3;
Superintendent’'s Monthly Report, August 1941, 3.
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ENTRANCE STATIONS

The Trail Ridge Road has been completed as far west as Phantom Valley;
western segments of the Fall River Road have been abandoned or incorpo-
rated into the new highway. The Bear Lake Road is being reconstructed,
Boundary reflects changes of 11 January 1932.

1. Fall River

2. Highdrive

3. Thompson River
4, Longs Peak

q : Richard Quin, HAER Historian, 1993
ap: Richard Quin rian 5. Grand Lake
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deteriorated due to subgrade failure and would have to be
reconstructed.10

Managing the System

At last, Rocky Mountain National Park had its own road system. In
addition to the new scenic highway across Trail Ridge, Moraine
Park and Glacier Park were served by the Bear Lake Road. The
eastern section of the old Fall River Road remained in use,
providing access to Horsehoe Park, Chasm Falls, and the striking
upper Fall River Valley, However, the Park Service was
considering closing this section, as the old road was difficult to
maintain and traffic could now use the “high-gear” Trail Ridge
Road.

Landscape architect Charles W. Eliot II issued a report on
"landscape problems” in Rocky Mountain National Park in 1930.
While he supported the construction and choice of location for the
new Trail Ridge Road, still in progress, he pointed out that Rocky
Mountain National Park had no general plan concerning park
developments, and warned against further road construction without
careful study.

. Construction of roads without a definite general plan
and without knowing how different areas in the park are
probably going to be used 1s a precarious business. It
is much better to build no roads than to run the risk of
destroying wilderness areas. Roads can always be built
later, if and when needed. Further improvement of the
park in this manner can well wailt upon the preparation
of a general plan and the acquisition and control of all
privately owned areas with in the park boundaries.lll

Eliot also criticized plans to close the old Fall River Road
following completion of the Trail Ridge Road, believing the road
should be converted to a one-way scenic drive. He also called for
the acquisition of the whole of Grand Lake, which he termed ocne of
the major scenic attractions of Colorado, and construction of a
road to provide views of the state’s largest natural lake.112

110 Lafferty, "Final Construction Report (1949) on Fall River
National Park Highway Project 1-D-2 Bituminous Surfacing, Rocky
Mountain National Park, State of Colorado™ (Denver, CO: Bureau of
Public Roads, Division 9, 17 May 1950), 2-3.

111 Charles W. Eliot, II, "Landscape Problems in and about the
Rocky Mountain National Park,™ 3 July 1930, 16. RMNPHC.

. 112 Thid., 13-15.
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There 1s no indication that Eliot’s report was ever given any
consideration by park officials. The Park Service did retain the
east segment of the Fall River Road between Endovalley and Fall
River Pass as a one-way scenic drive. Grand Lake, however, was
not added to the park.113

While most attention was being devoted to the construction of the
Trail Ridge Road, a number of minor road projects were completed.
In 1931, a new loop road was constructed in the Glacier Basin
Campground, the Longs Peak Road was reconstructed, access roads to
the Grand Lake lLodge and Aspenglen Campground were improved, and
the Bear Lake Road was oiled. These projects were carried out by
park crews under force account, rather than under the supervision

of the Bureau of Public Roads. {Under terms of the 1925
agreement, the BPR was responsible only for "major" road projects,
those costing $5,000 or more per mile). In 1932, the Roaring Fork

and Chiquita Creek bridges on the Fall River Road were replaced at
a combined cost of $2,000.114

W. A. Colt & Son received the contract for grading the new
internal park road from Deer Ridge to Moraine Park in December
1932. This work was completed by 1935, when an oiling project for
the road was contracted to the Larson Construction Company. The
surfacing was completed the following August and the road was
placed in service.lld Part of the old “High Drive” was closed
above Beaver Point in the fall of 1938 after this new road was put
in service. The checking station at the old entrance was closed
and the upper part of the road was obliterated.ll€

The glacial esker or embankment forming the dam for Copeland Lake
gave way in June 1929, washing out 150’ of the Wild Basin Road. 2
temporary bridge was constructed over the resulting gulch before
the damage was repaired by the City of Longmont, which used the
lake for a storage reservoir. At the time, the lake was located a
half mile east of the park boundary. The Bureau of Public Roads

113 The south, east and west shores of Grand Lake were
incorporated into the Shadow Mountain National Recreation Area
(originally a National Park Service unit, now under U.S. Forest
Service administration) in 1952.

114 Rogers, Superintendent's Annual Report, 1931, 9, 16;
Superintendent's Annual Report, 1932, 14.

115 Idem, Superintendent's Annual Report, 1933, 13; Idem,
Superintendent’'s Annual Report, 1936, 18.

116 Allen, Superintendent's Monthly Report, September 1936,

10.
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began a new survey for improvements to the Wild Basin Road in July
1835.117

In 1930, a program of "roadside cleanup" was begun in the park.
This involved slope stabilization and planting of native
vegetation on old road scars. An old Bear Lake Road segment,
recently replaced by the new alignment, was obliterated and
planted with native trees and shrubs. 1In the fall, crews turned
their attention to the "High Drive" with similar favorable
results. On the Fall River Road, timber which had been cast to
the side during construction more than a decade earlier was piled
on the right-of-way and burned after snowfall. This program was
expanded during the Depression when federal public works programs
put workers to this task (see page 51).118

Park rangers also began stopping cars at the various park

entrances in order to provide park information and regulations.
Superintendent Rogers reported that the public took this change of
procedure very well. Fee collections had not yet begun. Rangers
had been assigned to the park entrances since 1921 but apparently
only toock a count of passing vehicles.l1i8 .

The easy access provided by the park motor roads changed the
nature of park interpretation. For visitors unable or disinclined
to take to the park trails, the park began conducting "auto
caravans" in the summer of 1931. Moraine Park and Horseshoe Park
were highlighted in these interpretive trips. However, the
programs did not prove particularly popular.120

In September 1933, park officials attended a meeting at Denver at
which the "Peak to Peak Highway Association" was organized. The
new organization, sponsored by civic and commercial groups from
Penver, Colorado Springs, Troutdale, Evergreen and Estes Park,
aimed to encourage tourist travel over the new Forest Service
highway project (the northern portion of which is now Colorado
7/72) extending north from Colorado Springs (Pikes Peak) through

117 Rogers, Superintendent’'s Annual Report, 1934, 15;
Superintendent's Monthly Report, June 19283, 3; Superintendent's
Monthly Report, July 1935, 6.

118 Rogers, Superintendent’s Annual Report, 1930, 11;
Superintendent's Monthly Report, June 1930, 3; Superintendent's
Monthly Report, August 1930, S5; Superintendent's Monthly Report,
September 1930, 4.

119 Rogers, Superintendent's Monthly Report, June 1930, 5-6;
Atkins, "Entrance Stations."

120 Rogers, Superintendent's Monthly Report, July 1931, 7.
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Allenspark to Estes Park (Longs Peak). The Bureau of Public Roads
reconstructed the section between Lamb's Notch, east of Longs
Peak, and Estes Park in 1933. Platt Rogers, Inc., of Pueblo,
Colorade, was awarded a $57,000 contract for the two-mile segment
between Lamb's Notch and the Fish Creek valley in March 1934, and
in September, a $133,000 contract for construction of another
segment between the Estes Park Chalets and the wvillage.l2l The
Peak-to-Peak Highway today provides the connection between the
Wild Basin and Longs Peak roads and the main park road system at
Estes Park.

While many park roads had recently been constructed or rebuilt,
the status of approach roads was a vexing one. The state
maintained two of the approach rcads, two counties maintained
another, and the Bureau of Public Roads and Larimer County
another. However, Superintendent Rogers noted that the
combination of funds spent on all five roads was barely sufficient
to maintain any one of them. Plans by the state to reconstruct
the Thompson Canyon Road were abandoned in January 1934. Rogers
attended a meeting in February at which representatives from the
Fort Collins, Loveland, Estes Park and Greeley chambers of
commerce attempted to have the state resume the project. From
this meeting emerged a new booster group, the Northern Colorado
Highway Association, which successfully lobbied the state to
allocate the funds. In August, the state appropriated $115,000
for the reconstruction of the road under BPR supervision. The
project was completed in August 1937 and dedicated by Colorado
Governor Teller Ammons in May. The old North St. Vrain road from
Lyons was reconstructed by the state in 1937 and 1938.122

Another Bear Lake Road oiling contract was awarded in September
1936. The $44,893 contract for section 2-B-1 was let to the
Northwestern Engineering Company of Denver. The project involved
application of an armor oil coat over 7 miles of the Bear Lake
Road, and 4” ©0il penetration surfacing on the entrance secticn at
Tuxedo Park and at "Stead Hill" in Moraine Park. Crusher-run
material for the surfacing was taken from a pit in Glacier Basin.
The gravel surfacing was completed in September, and the chip
sealing in October. The parking area at Glacier Gorge was

121 Tdem, Superintendent's Monthly Report, September 1933, 2;
Superintendent's Monthly Report, March 1934, 2; Superintendent’'s
Monthly Report, September 1934, 2.

122 Tdem, Superintendent's Monthly Report, January 1934, 2-3;
Superintendent's Monthly Report, February 1934, 3;
Superintendent's Monthly Report, August 1934, 2; Canfield,
Superintendent's Monthly Report, August 1937, 4; Superintendent's
Monthly Report, May 1938, 4, 9.
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reconstructed by force account crews under BPR supervision in the
summer of 1938,123

- W r
The park road projects provided needed relief for area unemployed
as the nation plunged into the Great Depression. Construction of
the Trail Ridge Road, reconstruction of the Bear Lake Road, and
the numerous smaller park road projects were all completed in this
period and utilized workers from the surrounding towns and
outlying cities. Most of these workers were not carried on the
park payrclls but rather were employed by various contractors.

At the onset of the Depression, park administrators were directed
to investigate and report on labor conditions in the area and to
work with local welfare agencies to secure out-of-work men for all
major road and construction projects. In 1933, in order to
provide work for as many unemployed men as possible, the park
instigated a 15-hour rule to keep at least two full shifts of men
on the payrolls. BAs two-thirds of the men commuted from the
valley towns, a distance of at least 40 miles. Many workers
complained of the policy, stating that the limited hours paid too

. little to justify the long trip. Late in the year, the hours were
increased to 24 hours per week. Superintendent Rogers noted that
the new policy was well-received and complaints ceased. Wages
were generally low. General laborers were pald fifty cents per
hour in 1931, but their wages were reduced to forty-five cents per
hour as the Depression deepened.124

In March 19233, President Franklin Roosevelt announced the
establishment of the Civilian Conservation Corps (CCC), a massive
program to utilize millions of unemployed young men for public
works projects. The naticnal parks benefitted because federal
programs could enacted quickly on public lands and because the
large rcad projects then underway in the various parks could make
good use of the workers. At Rocky Mountain National Park, both
the Civilian Conservation Corps and its affiliated agency, the
Emergency Conservation Works (ECW) program, set up work camps and
carried out various projects, scme of which were related to the
road program. The men were housed in camps, provided with
clothing, and paid $1 a day, of which $25 per month was sent back

123 allen, Superintendent's Monthly Report, September 1936, 4;
Superintendent's Monthly Report, June 1937, 7; Canfield,
Superintendent’'s Monthly Report, September 1937, 3;
Superintendent's Monthly Report, October 1837, 4; Superintendent'’s
Monthly Report, July 19238, 5; Patterson, 1.

. 124 Rogers, Superintendent's Monthly Report, January 1934, 1.
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to the enrollee’s family. Army personnel organized the units and
ran the camps, while Park Service personnel dictated the projects
and sometimes supervised the work.

The Emergency Conservation Works established two camps in the park
in 1933. Camp NP-1-C was located at Little Horseshoe Park in May,
and its crews worked on sundry preojects until November when they
were transferred to Boulder. Camp NP-3-C was established near
Phantom Valley and its crews worked until October, when they were
sent to Arizona for the winter season. The two camps were
reopened the following season, and a third camp, NP-4~-C, was estab-
lished on Mill Creek. Although the workers concentrated on
erosion and insect contreol and improvement of park utilities, they
did some work related to the park roads, including landscaping of
the Fall River Entrance, obliteration of o0ld roads, slope
betterment and maintenance of several park routes. They also
carried on the program of roadside cleanup, especially in the
removal of dead and down timber and undergrowth along road
corridors. In 1935, ECW crews assisted park crews with road
maintenance work, including grading, clearing of culverts and
gutters, and roadside cleanup. Superintendent Rogers noted that
the work was helpful on account of limited funds available to the
park maintenance division. ECW crews constructed seven new check-
ing stations on the park rcads in 1937. They also prepared 264
new "rustic®™ directional signs to replace unsightly metal ones
then in use. Units also assisted in snow removal and graveled the
Moraine Park Museum parking area, 125

The CCC/ECW boys were called "woodpeckers” by park staff and area
residents, as they were transported in red White buses from which
they descended with a clatter to their work. The epithet was at
first resented but soon adopted by the crews themselves. Workers
were a famillar sight 1n the park for nearly a decade. In 1940,
Civilian Conservation Corps employees stabilized 72,765 yards of
slopes and cuts alceng the Trail Ridge Road. The program was
disbanded in 1942, due to wartime conditions and the improving
national economy. The last enrcllees left Rocky Mountain Naticnal
Park on 29 July.1i26

125 Idem, Superintendent's Annual Report, 1934, 16;
Superintendent's Annual Report, 1935, 11; Superintendent's Monthly
Report, June 1933, 5-6; Allen, Superintendent's Annual Report,
1937, 18-19.

_ 126 Rogers, Superintendent's Monthly Report, June 1933, 12;
Canfield, Superintendent's Annual Report, 1941, 14; Buchholtz,
187.
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The Bureau of Public Roads was reorganized during the Depression
as the Public Roads Administration (PRA) and attached to the new
“Federal Works Agency” in July 1939. It remained in the new
agency until July 1949, when it was reconstituted as the Bureau of
Public Roads and was attached to the General Services
Administration. In August, it was transferred to the Department
of Commerce. Today, the Bureau’s functions are carried out by the
Federal Highway Administration of the U.S. Department of
Transportation.i2?

L\]gw ngands

Superintendent Rogers was transferred to Yellowstone National Park
in May 1936 to succeed former Rocky Mountain Superintendent Roger
W. Teoll, who had been killed in an automobile accident near
Deming, New Mexico. He was replaced by Thomas J. Allen, Jr.,
Superintendent of Hot Springs National Park and former assistant
superintendent at Rocky Mountain. Allen served only a year before
he was appointed Director of the Park Service's Region Two office
in Omaha, Nebraska, in July 1937. At the same time, Assistant
Superintendent John Preston was appointed Superintendent of Lassen
Volcanic National Park. David H. Canfield, Superintendent at
Crater Lake National Park, took charge of Rocky Mountain National
Park.128 Canfield’s fourteen-yvear term would be marked by the
completion of the Trail Ridge Road and the internal road
improvements which provided the park with a modern road system.

As expected, the new Trail Ridge Road proved extremely popular
with park visitors, and park visitation increased significantly.
Traffic on the Bear Lake Road also rose substantially. This was a
common dilemma for park officials, as witnessed in other parks: as
park roads were improved to meet greater traffic demands, more
cars would begin using the roads, placing new demands on the
system.

The increased traffic loads created several problems. Heavily-
used roads necessitated more frequent maintenance. Improved roads
also meant that cars traveled at higher speeds, leading to more
serious accidents. The improved road network also affected the
use of the park. In early days, visitors came to stay for weeks
at a time, staying in the various lodges and using the spur roads
for access to hiking and pack trails. The modern road system

127 Truman R. Strobridge, compiler, Preliminary Inventory of
the Records of the Bureau of Public Roads (Washington, D.C.:
National Archives and Records Administration, 1962), 4-5.

128 pllen, Superintendent's Annual Report, 1936, 2; Preston,
Acting Superintendent's Monthly Report, July 1937, 1.
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encouraged visitors to view the park from the comfort of their
automobiles; many would never set foot on a trail. The time spent
on a typical park visit dropped rapidly.

‘Visitation, 1930-1939 I
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Contributing to the rise in park visitation was increased use of
the park for winter sports activities. 1In the winter of 1936,
park crews began keeping the Trail Ridge Road open to traffic as
far as Hidden Valley on account of increasing interest in winter
activities. The Bear Lake Road was likewise maintained for winter
travel.12? By the late 1940s, Hidden Valley became the focus for
winter sports, and a skl area flourished here until recent years.

Unlike other national parks, the Great Depression did not cause a
decline in park visitation. 2 one-year drop was recorded in 1933,
but every other year from 1930 to 1938 showed a steady increase.
Visitation did drop significantly during World War II, plummeting
from 685,393 in 1942 to 392,565 in 1942 and only 130,188 in
1943,130

For the first time in the history o©f the park, an automobille
entrance fee was instituted on 1 June 1939, and the park began
manning entrance stations 24 hours a day. Approximately $11,000

129 Allen, Superintendent's Monthly Report, December 1936, 3.

arnnual Travel Report,” RMNPHC.

. 130 National Park Service, Rocky Mountain Naticonal Park, “1847
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was collected in the first month. The fees did not go to the
park, but rather to the U.S. Treasury.isl

| Visitation, 1940-1947 .
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buring World War II, the park could do little to deal with the new
demands. A number of park personnel enlisted in the military,
much of the park equipment was transferred for military use, and
the park budget was severely curtailed. In the winter of 1941-
42, the Public Roads Administration made field investigations for
a new entrance road leading from Beaver Point west of Estes Park
intc Rocky Mountain National Park at Beaver Meadows. However, the
wartime curtailment of funds forced this project to lie dormant
until 1950.132 Bituminous surfacing of the westernmost segment of
the Trail Ridge Road was also deferred until after the war.

Following the cessation of hostilities and the subsequent lifting
of gasoline and tire rationing, a massive influx of new visitors

131 Canfield, "Memcrandum for the Director,” 12 July 1939,
attached to Superintendent's Annual Report, 1939.

132 William S. Mitchell, Highway Engineer, U.S. Department of
Commerce, Bureau of Public Roads, "Location Survey Report (1950)
on High Drive Entrance, Route 2, Rocky Mountain National Park,
. County of Larimer, State of Colorado" (Denver, CO: Bureau of
Public Roads, Division Nine, 18 August 1952), 1.
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was recorded in the park. The 1946 total visitation was nearly
half a million people higher than in 1945, and the one million
mark was passed two years later. Park Superintendent Canfield
warned that park roads were in no condition to stand the increased
traffic, and maintenance funds and manpower remained limited.

Many park vehicles and much of the maintenance equipment had been
transferred to the military, complicating the problems. The '
remaining vehicles and equipment were at least ten years old, and
it was difficult to keep them in repair, as spare parts could not
readily be obtained. The shortage was relieved the following year
when the park was able to acquire some war surplus equipment,
including five trucks, a road roller, and a Snogo rotary plow.
Three new pickup trucks were purchased in 1947 and another six
were ordered.133

In the late 1940s, attention turned to the eastern approaches to
the park. The rcoad from Estes Park to the Fall River Entrance was
reconstructed under PRA supervision in 1948. At the same time,
the State of Colorado resurfaced Highway 66 between the village
and the Thompson River Entrance. In 1950, Superintendent Canfield
requested the reconstituted Bureau of Public Roads reinvestigate
the proposed new entrance road line from Beaver Point to Beaver

. Meadows as a replacement for the troublescme Thompson River
Entrance. The BPR conducted a new survey in 1950 and collected
information on property titles and existing buildings on the
right-of-way. Included in the project would be a new checking
station (the present Beaver Meadows Entrance). A new connecting
road between the Trail Ridge and Bear Lake roads was also
surveyed. The survey recommended that the connecting road be
constructed first, so as to allow abandonment of the Thompson
River Entrance when the new entrance road would be put in place.
The new connector would provide for travel between the Bear Lake
and Trail Ridge Roads without requiring vehicles to exit and
reenter the park from the east.134

The deteriorated western segment of the Trail Ridge Road between
Fall River Pass and Phantom Valley was substantially reconstructed
in 1951 and 1952. The roadway was stabilized with a new base
course topped by a bituminous mat. Metal cribbing was installed
near the lower end of the project where steep slopes were giving
way with regularity. This $514,467.46 project was carried out by
the Northwestern Engineering Company of Denver under BPR

133 Buchholtz, 193; Canfield, Superintendent's Annual Report,
1946, 3; Superintendent's Annual Report, 1947, 3; “1947 Annual
Travel Report.”

. 134 Canfield, Superintendent's Monthly Report, August 1948, 3;
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supervision. Park crews alsc lald a new 2" bituminous mat on the
Horseshoe Park section of the Trail Ridge Road. The roadway was
widened to 22’ including shoulders. A new bypass road in the
Stead's Ranch area of Moraine Park was completed by park crews in
1953.135 :

On 30 June 1953, a tremendous rockslide on the Fall River Road 3.5
miles above Chasm Falls swept away some 1,200’ of the roadway.

The constant repairs and costly maintenance required to keep the
road open convinced the National Park Service to ¢lose the road
above Chasm Falls. The upper section between the falls and Fall
River Pass was later converted t¢ a pack trail,.l3sé

By the mid-1950s, the increased traffic was creating even greater
problems for the park. The limited parking areas were often
filled, encouraging roadside parking, and worse, parking “on the
resource.” Entrance stations, visitor centers, and trailheads
were commonly congested areas, but turnouts and scenic overlooks
were also overcrowded, denying some visitors a part of the park
experience. New Park Superintendent James V. Lloyd characterized
the condition of the Trail Ridge Road as a “serious traffic
menace,” as only the recently reconstructed western segment was
. built to a sufficient width and provided with shoulders.l3?

The Trail Ridge Road had become the most popular attraction in the
park, and more than a millicon and half visitors each year enjoyed
the scenic drive, many of them never leaving their cars. For such
motorists, the park experience was considerably different than
that enjoyed by early visitors. The “age of the automobile” also
changed the experience for park personnel, as park historian Curt
Buchheoltz observed.

135 patterson, "Final Construction Report (1951-52) on Rocky
Mountain National Park Project Trail Ridge Road 1-C Bituminous
Surfacing and Stabilization, Counties of Larimer and Grand, State
of Colorado" (Denver, CO: Bureau of Public Roads, Division Nine,
16 June 1954), 1-6, 10; Canfield, Superintendent's Monthly Report,
June 1951, 3; Superintendent’s Monthly Report, September 1952, 4;
Francis D. LaNoue, Acting Superintendent, Rocky Mountain National
Park, Superintendent's Annual Report, 1853, 13; Superintendent's
Monthly Report, July 1951, 3-4; Superintendent's Monthly Report,
August 1953, 4; James V. Lloyd, Superintendent, Rocky Mountain
National Park, Superintendent's Monthly Report, September 1954, 3.

136 LaNoue, Acting Superintendent's Monthly Report, July 1953,
3; James V. Lloyd, Superintendent, Rocky Mountain National Park,
Superintendent's Monthly Report, October 1959, 12.

. 137 Lloyd, Superintendent's Annual Report, 1956, 1l.
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The ranger’s response to this mobile tourism meant spending
more time patrolling the highways, less time hiking the
trails, climbing the mountains, or pursuing poachers. The
more romantic image faded as they assumed duties similar to
those of other officers of the law. Once in a while the
adventurous ranger reemerged to rescue climbers from cliffs
or capture a crook or two or patrcl the skl slopes of Hidden
Valley. But the image of the rugged and romantic park ranger
was changing with time. Perhaps, like the Park itself, the
image seemed a little less romantic once the horses and
trails were forsaken for automobiles and highways.138

Rocky Mountain National Park,; like other national parks and
monuments, had serious needs, and the National Park Service
responded with a major development program in the late 1950s.

Mission 66 _Road Programs

When Conrad L. Wirth was appointed director of the National Park
Service in 1951, he inherited a deteriorated and inadequately-
funded park system. Little more than caretaker work had been done
during World War II and in the decade following, and both natural
and cultural resources were threatened by this lack of attention.
Wirth enlisted the aid of Congress, and in 1955 announced “Mission
66,” a ten-year program to upgrade and expand park facilities.
This “comprehensive and integrated program of use and protection”
was intended to meet the increasing demands of park visitors by
the fiftieth anniversary of the National Park Service in 1966.
These demands were largely those of the automobile tourist;
Director Wirth wanted to provide the “optimum opportunity for
public enjoyment of the parks,” and made improved park roads a
major component of the long-range development program. Wirth
admitted that unrestricted automobile access was largely
responsible for the severe crowding in the parks. However, he
generally favored accommodating motorists, rather than restricting
them. 132

As called for in Wirth’s initiative, each park was to prepare a
“mission statement”. Rocky Mountain National Park’s it called for
major improvements to the road system, drawing attention to a
number of problems.

138 Buchholtz, 198.

13% Conrad Louis Wirth, Parks, Politics, and the People
(Norman: University of Oklahoma Press, 1980), 241-42; Cohen, 137.
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The condition of roads and trails has fallen seriously
behind what is called for by the current volume and type
of traffic. Roads into Chasm Falls [the Fall River
Road], Wild Basin, and Longs Peak Campground are
substandard, and the main Park roads are in great need
of resurfacing. Additional pull-outs and parking areas
are needed, particularly along Trail Ridge Road where
long strings of cars parked along the roadside now
create traffic hazards, and interfere with access to
major scenic features.l140

The mission statement outlined a general plan for upgrading the
park roads. A new approach road would be established to replace
the Thompson River Entrance, requiring construction of a new cut-
off through Moraine Park to the Bear Lake Road entirely inside the
park boundaries. The Fall River Road would be improved as far as
Chasm Falls, and additional parking areas would be constructed
along a number of the park routes. New visitor centers would be
constructed on the east and west sides and at Bear Lake, and the
park concessionaire would be required to provide improved
transportation services aimed at reducing private automobile use.
The road improvements alone were expected to cost $5.2 million.
In all, Rocky Mountain National Park sought more than $9 million
in improvements under Mission 66.141

A September 1955 “Improvements Report” gave more details on the
proposed park work program. It called for the reconstruction of
the Fall River Entrance as a matter of “rgent and extreme
importance.” The roadway was narrow, causing traffic congestion,
and the approach was on a 5 percent grade, subjecting waiting
vehicles to vapor lock. Traffic exiting the park tended to travel
at high speed, endangering station personnel. The report proposed
widening the entrance, flattening the roadway grade, and
constructing a divider between the entry and exit lanes.142

Replacement of the Thompson River Entrance was also recommended.
The road was inconveniently located for visitors seeking to travel
the Trail Rldge Road, and travelers headed for the Bear Lake Road
had to cross a narrow, substandard bridge over the Big Thompson
River and then climb a steep grade at Eaton Hill. The report

140 National Park Service, Rocky Mountain National Park,
"Mission 66 for Rocky Mountain National Park" (Estes Park, CO:
National Park Service, Rocky Mountain National Park, 1966), 3.

142 National Park Service, “Improvements Report, Rocky
Mountain National Park,” September 1955. RMNPHC.
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proposed construction of a new $250,000 entrance road from Beaver
Point {(at the west end of Estes Park) to Beaver Meadows, and for
construction of a $350,000 cut-off to the Bear Lake Road,
eliminating the bridge and grade.l4? The proposed Beaver Meadows
entrance road was essentially the same as that surveyed by the BPR
in 1950.

The Trail Ridge Road required widening and resurfacing between the
Fall River Entrance and Fall River Pass and additional turnouts.
The estimated cost of the road improvements was $650,000. The
report also suggested the reconstruction and reopening of the
collapsed upper section of the old Fall River Road at an estimated
cost of $70,000. Other suggested road projects included parking
improvements at Fall River Pass and Hidden Valley; reconstruction
of the Timber Creek, Aspenglen, and Endovalley campground roads;
and improvements to the Moraine Park Road.l144

Historian Buchholtz noted that most of the improvements scheduled
for the park “enhanced the Park for the pleasure of the
automobile-oriented visitor” and cast it as “an outdoor museum
with unsurpassed accessibility.” The roads would be introduced by
new “visitor centers” which would provide “general” information

‘l' about the park and its resources.45 New campgrounds, utilities,
and other support facilities would be constructed, adding to the
visitor’s convenience but often at the cost of lost natural
resources. On the other hand, the National Park Service purchased
numerous inholdings and removed the improvements, returning these
parcels to a natural state. The surviving hotels and lodges in
the park were removed as a consequence.

Plans for the new eastern approach road were received in the park
in May 1957. A sum of $£299,800 was allocated for the project in
the park fiscal year 1959 budget and the necessary right-of-way
was obtained. By the end of the year, contractor Carl V. Hill had
cleared and prepared a base surface for the section from Beaver
- Point to Beaver Creek in Beaver Meadow. Surfacing with a bitumi-
nous mat began on 1 June. All work was completed in the fall and
final acceptance was made on 27 October. 1In conjunction with the
work, park crews constructed a new entrance station in 1960.146

143 Ibid.
144 Tbid.
145 Buchholtz, 204.

146 Lloyd, Superintendent's Annual Report, 1958, 9;
. Superintendent's Annual Report, 1960, 8; Superintendent's Monthly
Report, May 1957, 8.
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Plans for the new Bear Lake cutoff were prepared by the Bureau of
Public Roads and forwarded to the park in January 1957.
Construction began in January 13960. The $377,252 contract, which
also included reconstruction of the Fall River Entrance and slide
correction on the Trail Ridge Road, was awarded to the Eagle
Construction Company of Loveland, Colorado. The new road was com-
pleted in November.l14?7 The new Fall River entrance station was
constructed with divided lanes and a wider, level approach,
eliminating the problems of the old. However, the distinctive
rustic stickwork entrance arch was not reconstructed, diminishing
the character of the oldest park gateway.

Arother $70,644 was appropriated for reconstruction of the
Aspenglen Campground entrance road, and $38,070 for parking area
improvements and new signs. In all, a total of $791,748 was
expended on all the 1960 park road projects. In 1962, work began
on the $570,000 reconstruction of the Trail Ridge Road segment
between the Fall River Road and Deer Ridge. Soon afterwards, con-
struction began on the new Alpine Visitor Center at Fall River
Pass; this facility was dedicated on 16 July 1965 as part of the
Rocky Mountain National Park's Golden Anniversary celebration.l48

In December 1962, the Siegrist Construction Company of Denver was
awarded a contract for the reconstruction of the Horseshoe Park--
Deer Ridge section of the Trail Ridge Road, A. E. Scott of the
Bureau of Public Roads was resident engineer for the project. The
contractor's operations began in January 1963 with snow removal
from the section, and grading work was underway in February and
final acceptance was made in QOctober. During the project, the
rustic Fall River Bridge was replaced with a steel girder and
reinforced concrete structure.l4s

147  Tdem, Superintendent's Monthly Report, January 1957, 7;
Superintendent's Monthly Report, May 1957, 8; Superintendent's
Monthly Report, August 1958, 1l1l; Superintendent's Monthly Report,
September 1958, 11; Superintendent's Monthly Report, November
1958, 7; Superintendent's Monthly Report, October 1959, 6;
Superintendent's Monthly Report, February 1960, 15; Superin-
tendent's Monthly Report, November 1960. 8.

148 Idem, Superintendent's Annual Report, 1958, 9;
Superintendent's Annual Report, 1960, 8-9; Allyn F. Hanks,
Superintendent, Rocky Mountain National Park, Superintendent's
Annual Report, 1963, 1, 8; Fred J. Novak, Superintendent, Rocky
Mountain National Park, Superintendent's Annual Report, 1966, 1.

14% Hanks, Superintendent's Monthly Report, December 1962, 8;
Superintendent's Monthly Report, February 1963, 7;
Superintendent's Monthly Report, March 1963, 8; Superintendent's
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On 22 June 1965, bids were opened for the construction of a new
park visitor center and headquarters on the Beaver Meadows
Entrance Road. The building was designed by Taliesin Associated
Architects of the Frank Lloyd Wright Foundation and contracted to
the Kunz Construction Company of Arvada, Colorado at a cost of the
$652,871.95. Ground-breaking for the structure took place in the
afternoon of 16 July following the dedication of the new Alpine
Visitor Center at Fall River Pass., Some minor road-related
projects were also carried out this year. The road to the Fern
Lake Trailhead was closed at the Cub Creek Trailhead, and old spur
roads to the Stead’s Ranch site in Moraine Park and to the Bear
Lake Lodge were obliterated and reseeded. A new loop road was
constructed in the Wild Basin Campground.iso

By the late 1950s, business interests in Estes Park were pushing
for construction of an "all weather rcad"” across the park. The
town boosters predicted that an all-year road would bolster the
area's winter economy. Their suggested route would follow the
Fall River Valley, switchbacking from one side to the other to
obtain a suitable grade. The National Park Service was completely
opposed to the suggestion, believing the valley would be mutilated
by the construction. As an alternative, NPS Director George B.
Hartzog ordered the speedy reopening of the 0ld Fall River Road as
a motor nature trail, believing this would appease the commercial
interests.151

Park crews labored mightily to reopen the road. 1In the
reconstruction of the collapsed section of road below Willow Park,
large gabiconsg (wire-bound baskets filled with stone) were employed
to stabilize the slope. The Fall River Road reopened in 1968,
again as a one-way road uphill.i52 Although this was not the all-
weather solution sought by the Estes Park merchants, the recpening

Monthly Report, April 1963, 9; Superintendent’'s Monthly Report,
October 1963, 8; William C. James, Acting Superintendent, Rocky
Mountain National Park, Acting Superintendent's Monthly Report,
September 1963, 9.

15¢ Granville B, Liles, Superintendent, Rocky Mountain
National Park, Superintendent's Annual Report, 1965, 10; Forrest
0. Beardmore, Park Engineer, Rocky Mountain National Park, Park
Engineer's Monthly Report, December 1965, 3; Park Engineer’'s
Monthly Report, November 1965, 3; Park Engineer's Monthly Report,
October 1965, 3.

151 Atkins, "Note on the Fall River Road/The All Weather
Road,"™ 19 August 1981, Fall River Road file, RMNPHC.

152 Ibid.
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of the road proved popular with visitors and it remains a favorite
park attraction.

v

By 1970, the Rocky Mountain National Park road system was
substantially complete. The showpiece was the Trail Ridge Road,
the focus of most visitors’ trips, offering stunning scenery in a
drive across the alpine tundra at an elevation of more than
12,000'. The reopened eastern segment of the Fall River Road
provided an interesting alternative and an experience similar to
that known by early motorists. The Bear Lake Road was heavily
used for access to Glacier Basin and the most popular park
trailheads. The smaller park roads, to Longs Peak, Twin Owls, and
into Wild Basin, remained graded but unpaved tracks leading to
other popular trailheads.

|Visitation, 1960-1992 I
Visitation peaked in 1978 at 3,037,866
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Visitation totalled 1,532,482 in 1960. 1In 1978, it passed three
million, nearly double the 1960 total. The 1979 “oil crisis” then
caused a considerable decline; figures dropped to 2,579,986 in
1979 and to only 2,220,219 in 1982 during the height of the Reagan
recession. Totals have climbed again since, in 1982 reaching
2,942,743, not far behind the 1978 peak. Nearly 90 percent of the
visitors were day users, and less than one percent stayed
overnight in the backcountry. The average length of a stay was
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six hours for day users and sixteen hours for overnighters.153 The
overwhelming majority of visitors arrived and toured the park in
private automobiles. Access by public transportation grew
increasingly difficult. The communities on the edge of the park
had irregular bus service for a while, but Estes Park is now
connected with points beyond only by charter limousines. Some
visitors travel by rail to Granby, seventeen miles southwest of
Grand Lake, and far more travel by air to Denver and then to the
park in rental cars. However, most modern “sagebrushers” or
automotive tourists arrive in their personal automobiles.

While the number of park visitors nearly doubled, the park road
system underwent few changes in the same period. Following the
Mission 66 construction of the Beaver Meadows entrance road and
the Bear Lake Cutoff, no new roads were constructed in Rocky
Mountain National Park. Existing park roads have been widened,
resurfaced, or in some cases partially reconstructed, and bridges
and other structures have been continually replaced or rebuilt,
but the road system has not been extended. At the time of this
writing (1993), no major road construction projects were scheduled
for the park.

. The increasing numbers of tourists on a static road system results
in park roads that are often crowded during the main summer

season. The Trail Ridge Road remains the most popular attraction
and its still-limited turnouts and parking areas are freguently
congested. One many summer weekends, the huge parking area at
Fall River Pass is filled to capacity. Parking is far more
restricted on the old Fall River Road, and motorists fregquently
park on the roadside to take in the scenery or to inspect roadside
attractions, backing up traffic behind them. However, the most
severe congestion occurs on the internal roads on the eastern side
of the park. Parking areas at Longs Peak and in Wild Basin are
often filled by mid-morning, and the small trailhead parking areas
for the Twin Sisters and Twin Owls areas fill most weekends. The
most severe crowding occurs on the Bear Lake Road, which provides
access to popular trails at Bear Lake, Bierstadt Lake, and Glacier
Gorge.

153 National Park Service, Rocky Mountain National Park,
. Public Information COffice, “Visitation 1960 to Present,” MSS
report, 1993.
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By the mid-1970s, traffic on
the Bear Lake Road reached
4,200 vehicles a day during the
main summer season. Parking
areas filled quickly and many
visitors simply parked along
the way, sometimes blocking the
road entirely. In response to
the congestion, the park
appealed to the Park Service
for funds to institute a
shuttle service to the Bear
Lake Road and Glacier Gorge
trailheads. The NPS Washington
office presented the proposal
Bear Lake Shuttle to the Office of Management and
Budget and was given approval
to transfer $79,000 from other projects for an interim system,.
Arrangements were made with San Juan Tours, Inc., to rent six
buses for the 1878 season. The free service was expanded in 1979
to include Moraine Park and the Fern Lake trailhead areas. 1In
. 1980, the system carried 159,568 visitors at a cost of nearly
$100,000. Shuttles had been recently employed at Yosemite and
Grand Canyon national parks and were generally considered
successful. However, some visitors objected to waiting for buses
and worried about finding seats. At Rocky Mountain, the Bear Lake
Shuttle greatly reduced overcrowding on the Bear Lake Road for
some time. The Bear Lake Road shuttle remains in service, but
other contemplated shuttles for the Fall River and Trail Ridge
Roads never got beyond the planning stage.154

The impact of visitors on the fragile alpine tundra accessible
from the roads became ancther matter of concern. In 1858,
researchers found that alteration of the ecosystem could begin
within hours after an area becomes exposed to heavy use and that
significant changes can take place in less than a week. Trampling
of the delicate alpine plants and ccmpaction of so0ll were the main
negative effects, but visitors also removed rocks, plants, and
pieces of turf. As part of the Mission 66 program, Rocky Mountain
National Park funded another ecological reconnaissance to note the
effects of Trail Ridge Road visitors on the ecosystem. The study
found that the greatest effect was caused by visitors walking on
the tundra over subsequent seasons. Such damage was most pronoun-

154 Chester L. Brooks, Superintendent, Rocky Mountain National
Park, Superintendent's Annual Report, 1977, 2; Superintendent's
. Bnnual Report, 1979, 1, "Statement for Management,™ 17; Buchholtz,
223-24.
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ced around turnouts and the Fall River Pass where visitors were
concentrated in small areas. The researchers stated that the
ecosystems at Iceberg Lake and the Fall River Pass had been
"yirtually destroyed" and the area around Rock Cut had been
adversely affected. Alterations occurred rapidly, but the tundra
was very slow to recover. As an example, the study predicted it
would take from five hundred to a thousand years for the dominant
species, Kobresia mysosuroides, to recover at Rock Cut. The
construction of paved trails greatly reduced the damage;153S
however, the effects of trampling are still quite evident in some
roadside areas. The Park Service has responded by constructing
rall barricades along some sections. The Rocky Mountain Nature
Association recently funded construction of a foot bridge spanning
a tundra section to a popular roadside snowfield in the heavily-
used Rock Cut area, reducing trampling on the exposed tundra along
the roadway.

Man’s impact on the environment was dramatically demonstrated in a
1982 disaster. The private Lawn Lake Dam on Roaring River gave
way on 15 June, unleashing a terrible flood which swept down into
the Fall River Valley, flooding Horseshoe Park, Aspenglen, and
much of downtown Estes Park. Some 4,500’ of the Fall River Road
was buried by immense boulders and a brand-new bridge over Roaring
River was swept away. The flood also destroyed the Aspenglen
Campground Bridge and a large portion of the campground entrance
road. The Fall River was subsequently rerouted to the location of
a former box culvert and a new 46' prestressed concrete bridge was
constructed over the new channel. The bridge and new road
alignment were completed in the fall of 1984. Reconstruction of
the road and the bridge cost took more than two years and cost
more than $300,000.136

The park entrance fee increased from $2 to $5 on 1 January 1987 as
part of a system-wide increase mandated by congressional

155 John W. Marr and Beatrice E. Willard, "Effects of Visitors
on Natural Ecosystems in Rocky Mountain National Park," MSS,
(Boulder: University of Colorado, Institute of Arctic and Alpine
Research, June 1959), ii, 6-11; Beatrice Willard Scott-Williams
and John W. Marr, Effects of Visitor Use on Alpine Tundra
Ecosystems, Trail Ridge, Rocky Mountain National Park, Colorado
(RBoulder: University of Colorado, 1965), 49-52.

156 Brooks, Superintendent's Annual Report, 1982, 1, 20;
National Park Service, Rocky Mountain National Park, Maintenance
Division, "Completion Report 1520-7607-634, Alluvial Fan Road and
Bridge," 6 February 1985; "Completion Report 1520-7611-634,
Aspenglen Campground Road and Bridge," 2 February 1985. ROMO
Maintenance Division files.
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Trait Ridge Road Is one of tha grest sipine highways
In the United States. it crosses the park from esst {o
wesf and then drops into the Kawuneeche Valley,
where the North Fork of the Colorado River fiows. ity
winding course takes you 3,713 maters (12,18) feet)
above sea ievei and into » worid akin to Earth’s arctic
reglons. The road is usually open from Memorial Day
to mid-October depanding on snowfali. |l you are
pulling & trailer you will nolice reduced power sl this
high elevation. Take fhree or lour hours for this
80-kllometer (50-miie} scenic drive, stopping et the
overiocoka to absorb far-spreading views of Rocky
Mountain’s pesks snd vaileys. As you Iravel slong
Tralt Ridge Itself, sbove tres iine, you are on the "roof
of the Rockles" with guperiative vistas of giacler-
carved poaks on every side. For » closer look at the
sipine world watk 1o Forest Canyon Overiook or taka
the half-hour round-trip Tundre Trail, Remember, the
alpine lundra scosystem is extramely fraglie; stay on
the paths. Also, stop al Feil River Pess, 3,585
meters (11,796 teet) to visit the Alpine Visitor Center,
where axhiblts explain the tife of the alpine tundrs.

Old Fali Rlver Rosd, the original road crozsing the moun-
talns, runs Irom Morseshos Park west to Fail River
Pass. Wast of Endovallsy Plcnic Ares, it is ona-way
uphlil. The gravel road switchbacks up 8 narrow moyn-
tain valley, giving you an Idea of what it was ilke to
lrevel across the mountaing in the early days of the
automoblie. Because of sharp swilchbacks, trallers
and motorized vans are prohlblted, A gulde booklet,
avellable at the vislior centers, lells what you can
expoact 1o ses a3 you make the drive. This road I3
clozed in winter due to weather conditlons.

Take Bear Lake Road Yf you have an exira hour or sn
extra day. This is one of the few paved roads in tha
Rockles that ieads to the heart of » high mountsin
basin, The area is heavily used and s otlen congested,
You cen expect thet parking iots here and at Giscler
Gorge Junctlon will ba ivil befween 10 a.m. and 3 p.m.
Of SUMmMmaer days.

Vehicles must remain on roads or In parking sreas.
Patking &ny vehicle or ieaving property unu_ile_nded
lor longer than 24 hours without prior permission is
prohiblted.

$ittchhiking or soliciting transportsation ts prohiblted,
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is locked and that ail valuablsa sre cut of sight Do not
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Trail Ridge Road reschess eievations dangerous to
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impairments. Even healthy parsons are normally winded
by the slightest exertion st ihese elavsilons.

ALCOHOLIC BEVERAGES ltis lllegei elther 1o drink
ot hove opened sicoholic beversges in $ vehicle on
park rosds or in parking sraas.

Don't forgef: park roads sre nol high-spead highways;
instead, they have been designed for maximum enjoy-_
ment of the scenery. Speed iimits and traftic lows are
entorced. Please obey signs. Report ali accldents to
the nearest park renger statlon. Thare are no servica
stations within the park, so chack your gasoline and
othar needs. Cars tuned tor lower elevations often
overhaat and may vapor lock. i your car acts as if it
isn't gelting gas, pult off the road at tha nesrest pullout,
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leading to the carburetor. Let your car cool tor 15
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legislation. The park began operating its entrance stations every
day (they were only open daily in summer and on weekends in the
off-season), and considered operating an entrance station on the
Wild Basin Road. Despite assurances made by Interior Secretary
Donald Hodel on a visit to the park in the summer of 1986, the
fees were not allocated to park operations but rather were
returned to the U.S. Treasury.137

The road system of Rocky Mountain National Park offers visitors
access to several different ecosystems characterizing the higher
regions of the central Rocky Mountains. The roads take visitors
through lowland meadows and aspen groves, along swift-flowing
rivers and streams, and up through subalpine forest to the alpine
tundra at more than 12,000’ elevation. No other national park
roads offers the dramatic experience of a long drive across the
tundra region, and no continuous highway in the United States
reaches the elevation of the park’s Trail Ridge Road. The careful
relationship of the park roads to the landscape results in a road
system which generally fits well into the environment. This is
especially well-demonstrated where the roads cross the high alpine
tundra with minimal damage to this extremely sensitive ecosystem.
Roadway alignments were chosen to highlight natural features, and

. scenic vistas and overlooks provided to allow visitors to take in
the magnificent terrain. The stone parapet walls and several
road-related structures, constructed in the National Park
Service’s distinctive “rustic style” of architecture, relate well
to their natural surroundings and help evoke a “national park
road” experience. Not surprisingly, the park roads are the
principal attraction for most of the nearly three million visitors
who flock to Rocky Mountain National Park each year.

157 Ann Widmer, "$5 National Park Entry Fee Kicks In,"
. [Loveland, CO] Reporter-Herald Extra, 12 February 1987, 1.
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